

ORDINANCE NO. 1181

AN ORDINANCE AUTHORIZING THE MAYOR AND CITY ADMINISTRATOR TO EXECUTE CHANGE ORDER NUMBER 7 WITH PARKER NORTHWEST PAVING COMPANY FOR CONSTRUCTION OF SEQUOIA PARKWAY ROADWAY IMPROVEMENTS STAGE III; AND DECLARING AN EMERGENCY.

WHEREAS, the City of Canby has heretofore advertised and received bids for the Sequoia Parkway/ SE 4th Avenue Roadway Improvements Stage III; and

WHEREAS, the bids were received and opened on July 20, 2004 at 2:00 pm and low responsive bidder was Parker NW Paving Company of Oregon City, Oregon; and

WHEREAS, the Canby City Council, acting as the City's Contract Review Board, met on Wednesday, August 4, 2004, and awarded a construction contract to Parker Northwest Paving Company of Oregon City, Oregon in the sum of \$1,438,718.02; and

WHEREAS, in accordance with General Provisions for Public Contracting, the City Council, acting as the City's Contract Review Board, met on Wednesday, July 6th, 2005, considered the report and recommendation of the City Engineer to approve Change Order Number 7 and found that the additional work proposed is reasonably related to the scope of work in the original contract; now therefore

THE CITY OF CANBY ORDAINS AS FOLLOWS:

Section 1. The Mayor and City Administrator are hereby authorized and directed to execute, and declare in the name of the City of Canby and on its behalf, the attached Change Order Number 7 with Parker Northwest Paving Company of Oregon City, Oregon in the amount of \$175,000. A copy of a Change Order Number 7 with Parker Northwest Paving Company of Oregon City, Oregon is attached hereto and marked as Exhibit "A" and by this reference incorporated herein.

Section 2. Inasmuch as it is in the best interest of the citizens of Canby, Oregon, to complete this project as soon as possible, an emergency is hereby declared to exist and this ordinance shall therefore take effect immediately upon its enactment after final reading.


SUBMITTED to the Canby City Council and read the first time at a regular meeting therefore on Wednesday, July 6th, 2005; ordered posted in three (3) public and conspicuous places in the City of Canby as specified in the Canby City Charter and scheduled for second reading before the City Council for final reading and action at a regular meeting thereof on Wednesday, July 20th, 2005, commencing at the hour of 7:30 pm at the Council Meeting Chambers at the Canby City Hall, 182 N. Holly, Canby, Oregon.


Kimberly Scheafer, City Recorder

PASSED on second and final reading by the Canby City Council at a regular meeting thereof on the 20th day of July, 2005, by the following vote:

YEAS 6

NAYS 0


~~Melody Thompson, Mayor~~
Teresa Blackwell, Council Pres.

ATTEST:


Kimberly Scheafer, City Recorder

CHANGE ORDER NO. 7
(Exhibit "A")

Date: June 17, 2005

OWNER'S Project No. --- ENGINEER'S Project No. 1411


Project Sequoia Parkway/ SE 4th Avenue Street Improvements, Stage III
and Hazel Dell Way Extension Street Improvements

CONTRACTOR Parker NW Paving Company

Contract For: Street Improvements Contract Date: August 4, 2004

To **PARKER NW PAVING COMPANY**
CONTRACTOR

You are directed to make the changes noted below in the subject Contract:

CITY OF CANBY
OWNER
By 

Dated 7-21-05

Nature of Changes

The scope of work includes complete construction of North Ivy Street from NE 6th Avenue to NW 10th Avenue per the attached lump sum and unit prices.

TOTAL COST **\$ 175,000**

These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to This Change Order \$ 1,644,783.02

Net (Increase) (~~Decrease~~) Resulting from this Change Order \$ 175,000.00

Current contract Price Including This Change Order \$ 1,819,783.02

Contract Time Prior to This Change Order 135
(Days or Date)

Net (Increase) (~~Decrease~~) Resulting from This Change Order 30
(Days)


Current Contract Time Including This Change Order 165
(Days or Date)

The Above Changes Are Approved:

CURRAN-McLEOD, INC.

ENGINEER

By



Dated


June 17, 2005

The Above Changes Are Accepted:

PARKER NW PAVING COMPANY

CONTRACTOR

By



Dated

6/21/05

BASIC BID PRICING - CHANGE ORDER NUMBER 7

N. IVY STREET between 6TH Avenue and 9TH Avenue
SCHEDULE "A"

Item No.	Description	Quantity	Unit	Unit Price	Total
1	Mobilization	0.14	Miles	86,000.00	12,040.00
2	Temporary Protection & Direction of Traffic	0.14	Miles	1,115.00	156.10
3	Erosion Control	0.14	Miles	11,800.00	1,652.00
4	Clearing and Grubbing including Removal of all Brush, Hedges, Trees and Stumps Conflicting with New Construction	0.14	Miles	27,500.00	3,850.00
5	Common Excavation	450	CY	11.47	5,161.50
6	AC Grinding (3 – 5 inches deep)	1,950	SY	1.50	2,925.00
7	Cement Treated Base/Subgrade (8 inches deep)	3,250	SY	4.25	13,812.50
8	½" Dense Mix Asphalt Pavement	730	Tons	36.50	26,645.00
9	Pavement Striping	0.14	Miles	12,000.00	1,680.00
10	Sawcut Asphalt/ Concrete	100	LF	1.25	125.00
11	1"-0" Crushed Rock Compacted in Place	150	CY	21.09	3,163.50
12	Type "C" Concrete Curb	1,450	LF	6.10	8,845.00
13	4" Concrete Sidewalk w/ Leveling Rock	400	SY	25.60	10,240.00
14	6" Concrete Driveway w/ Leveling Rock	350	SY	38.50	13,475.00
15	Detectable Truncated Dome Mat (ADA Ramp)	1	Each	275.00	275.00
16	Site Restoration	0.14	Miles	7,900.00	1,106.00
17	6" PVC SANITARY Services including Connection to the Existing Line, Trench Excavation & Crushed Rock Backfill	4	Each	2,000.00	8,000.00
18	Remove and Reconstruct Segmental Wall in Kind (30" max. height)	40	LF	25.00	1,000.00
19	10" PVC C900 STORM including Trench Excavation & Crushed Rock Backfill	20	LF	21.00	420.00
20	Type G-2 Catch Basins	1	Each	1,600.00	1,600.00
21	Relocate or Adjust Mail Boxes	6	Each	150.00	900.00
22	Relocate Existing Signs	1	Each	100.00	100.00
23	Project Contingency	-	-	-	12,828.40

BASIC BID SCHEDULE "A"

\$130,000.00

