

ORDINANCE NO. 1190

AN ORDINANCE AUTHORIZING THE MAYOR AND CITY ADMINISTRATOR TO EXECUTE CHANGE ORDER NUMBER 8 WITH PARKER NORTHWEST PAVING COMPANY FOR CONSTRUCTION OF SEQUOIA PARKWAY ROADWAY IMPROVEMENTS STAGE III; AND DECLARING AN EMERGENCY.

WHEREAS, the City of Canby has heretofore advertised and received bids for the Sequoia Parkway/ SE 4th Avenue Roadway Improvements Stage III; and

WHEREAS, the bids were received and opened on July 20, 2004 at 2:00 pm and low responsive bidder was Parker NW Paving Company of Oregon City, Oregon; and

WHEREAS, the Canby City Council, acting as the City's Contract Review Board, met on Wednesday, August 4, 2004, and awarded a construction contract to Parker Northwest Paving Company of Oregon City, Oregon in the sum of \$1,438,718.02; and


WHEREAS, in accordance with General Provisions for Public Contracting, the City Council, acting as the City's Contract Review Board, met on Wednesday, September 7th, 2005, considered the report and recommendation of the City Engineer to approve Change Order Number 8 and found that the additional work proposed is reasonably related to the scope of work in the original contract; now therefore

THE CITY OF CANBY ORDAINS AS FOLLOWS:

Section 1. The Mayor and City Administrator are hereby authorized and directed to execute, and declare in the name of the City of Canby and on its behalf, the attached Change Order Number 8 with Parker Northwest Paving Company of Oregon City, Oregon in the amount of \$48,245.10. A copy of a Change Order Number 8 with Parker Northwest Paving Company of Oregon City, Oregon is attached hereto and marked as Exhibit "A" and by this reference incorporated herein.

Section 2. Inasmuch as it is in the best interest of the citizens of Canby, Oregon, to complete this project as soon as possible, an emergency is hereby declared to exist and this ordinance shall therefore take effect immediately upon its enactment after final reading.


SUBMITTED to the Canby City Council and read the first time at a regular meeting thereof on Wednesday, September 7th, 2005; ordered posted in three (3) public and conspicuous places in the City of Canby as specified in the Canby City Charter and scheduled for second reading before the City Council for final reading and action at a regular meeting thereof on Wednesday, September 21st, 2005, commencing at the hour of 7:30 pm in the Council Meeting Chambers at the Canby City Hall, 182 N Holly, Canby, Oregon.


Kimberly Scheafer
City Recorder - Pro Tem


PASSED on second and final reading by the Canby City Council at a regular meeting thereof on the 21st day of September, 2005, by the following vote:

YEAS 5

NAYS 0


Teresa Blackwell
Council President

ATTEST:


Kimberly Scheafer
City Recorder - Pro Tem

RECEIVED

SEP 15 2005

CURRAN-McLEOD

CHANGE ORDER NO. 8
(Exhibit "A")

Date: September 6, 2005

OWNER'S Project No. ---- ENGINEER'S Project No. 1411

Project Sequoia Parkway/ SE 4th Avenue Street Improvements, Stage III
and Hazel Dell Way Extension Street Improvements

CONTRACTOR Parker NW Paving Company

Contract For: Street Improvements Contract Date: August 4, 2004

To **PARKER NW PAVING COMPANY**
CONTRACTOR

You are directed to make the changes noted below in the subject Contract:

CITY OF CANBY
OWNER
By *Mark E. [Signature]*
Dated *22 Aug 2005*

Nature of Changes

1. Modify construction scope of N. Ivy Street from 9th to 10th Avenues to include replacing the existing curbs and reconstruction of the AC surface. Total estimated impact to the contract is \$28,660.50 as shown on the attached spreadsheet.
2. Add reconstruction of N Grant Street from approx 80 feet north of SW 2nd Avenue (end of existing reconstructed area) to the projected south curblineline of NW 3rd Avenue. Work to include grinding the existing AC, cement treating the base and placing 4" of 1/2" dense mix AC. Existing curbs & sidewalks are to remain. Total estimated cost is approximately \$19,584.60 as shown.

These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to This Change Order \$ 1,819,783.02

Net (Increase) (~~Decrease~~) Resulting from this Change Order \$ 48,245.10

Current contract Price Including This Change Order \$ 1,868,028.12

Contract Time Prior to This Change Order 165
(Days or Date)

Net (Increase) (~~Decrease~~) Resulting from This Change Order 30
(Days)

Current Contract Time Including This Change Order 195
(Days or Date)


The Above Changes Are Approved:

CURRAN-McLEOD, INC.

By

ENGINEER

Dated


Sept 13, 2005


The Above Changes Are Accepted:

PARKER NW PAVING COMPANY

By

CONTRACTOR

Dated


9/13/05

ADDITIONAL BASIC BID PRICING - CHANGE ORDER NUMBER 8

1. N. IVY STREET between 9TH Avenue and 10TH Avenue

Item No.	Description	Quantity	Unit	Unit Price	Total
1	Common Excavation	150	CY	11.47	\$1,720.50
2	AC Grinding (3 – 5 inches deep)	2,075	SY	1.50	3,112.50
3	Cement Treated Base/Subgrade (8 inches deep)	2,075	SY	4.25	8,818.75
4	Type “C” Concrete Curb	875	LF	6.10	5,337.50
5	½" Dense Mix Asphalt Pavement	235	Tons	36.50	8,577.50
6	Sawcut Asphalt/ Concrete	875	LF	1.25	1,093.75

TOTAL BASIC BID INCREASE \$28,660.50

2. N GRANT STREET between 2nd Avenue and 3rd Avenue

Item No.	Description	Quantity	Unit	Unit Price	Total
1	Temporary Protection & Direction of Traffic	.04	Miles	1,115	\$44.60
2	AC Grinding (3 – 5 inches deep)	1,420	SY	1.50	2,130.00
3	Cement Treated Base/Subgrade (8 inches deep)	1,200	SY	4.25	5,100.00
4	½" Dense Mix Asphalt Pavement	320	Tons	36.50	11,680.00
5	Sawcut Asphalt/ Concrete	120	LF	1.25	150.00
6	Pavement Striping	0.04	Miles	12,000	480.00

TOTAL BASIC BID INCREASE \$19,584.60