

# Schedule tasks

To restore cells in columns I and J to default, enter =AH followed by the current cell column and row.

Paced

Task complete

locked

DEQ-closed

Task	Owner	Start	End
Overview of key dates		11/17/11	8/10/12
Select target EQC date	RDT	6/21/12	6/21/12
State Implementation Plan not involved	PE	3/15/12	3/15/12
Fees not involved	> RDT, RG	2/13/12	8/10/12
Submit/publish notice in SOS Bulletin	> RG	3/15/12	4/1/12
Hold first public hearing	RDT	4/16/12	4/16/12
Hold last public hearing	RDT	4/16/12	4/16/12
Close public comment	RG	4/19/12	4/19/12
Submit/attend EQC action meeting	> PE, LM	5/11/12	6/21/12
Effective		6/26/12	6/26/12
Concept		6/21/11	11/17/11
Start rulemaking		11/18/11	3/15/12
No advisory committee convened		11/18/11	8/10/12
State Implementation Plan		1/13/12	8/10/12
Fees not involved		1/13/12	8/10/12
Public notice		11/17/11	4/19/12
Public hearings, comment, response			
EQC preparation			
Post EQC			