


**CITY OF NEWBERG
CONTRACT CHANGE ORDER NO. 1
May 28, 1999**



Project: WTP Slide/Bank Rep # 7553
Consultant: SQUIER ASSO.

SUMMARY OF PROPOSED CHANGES:

1. **Work Involved:** Data acquisition & testing; changed conditions caused tracto to sink into mud requiring additional rock ; added cost \$6,500 to the scope of work.

2. **Cost Summary:**

Original Contract Amount:	\$78,000
Net Change by Previous Change Order:	\$ 0
Previous Total:	\$78,000
This Change Order:	\$ 6,500
New Contract Amount to Date:	\$84,500

3. **Contract Time:**

Completion date is hereby changed to read: No Change

4. **Time Extension:**

There is no extension of time for completion of this project.

All other provisions of the contract documents remain in full force.

ACCEPTANCE SIGNATURES:

Art H. Ryzner 6/8/99
Contractor Date
President
Title

MT Sullivan 6-2-99
City of Newberg Date
COMMUNITY DEV'T DIRECTOR
Title