

CITY OF NEWBERG
CONTRACT CHANGE ORDER NO. 1
April 16, 2001

CITY OF NEWBERG
CITY RECORDER INDEX NO. 1822

Project: Pump Stations, Force Mains and Gravity Sewer
(Charles, Andrew and Sheridan Streets)
Contractor: Orenco Systems, Inc. (OSI)
Bid Item: See Below
Account #: P O # 300260

THE CONTRACT IS HEREBY CHANGED AS FOLLOWS:

1. Description: Control Panel changes.

ITEM	ITEM	ESTIMATED QUANTITY	UNIT PRICE	AMOUNT
1	Install Intrinsically Safe barriers in each station's control panel.	3	\$ 650.00	\$ 1,950.00
2	Electrician's charge for 24v to 120v change to Telemetry equipment in all three panels	1	\$ - 984.00	-\$984.00
3	Electrician's charge to rewire Sheridan Street panel from high leg on C phase to PGE required B phase.	1	\$ - 119.00	-\$119.00
	NET CHANGE			\$ 847.00

2. Cost Summary	Original Contract Amount		\$72,900.00
	Net Change by Previous Change Orders	\$ 0.00	
	Previous Total		\$72,900.00
	This Change Order		\$847.00
	New Contract Amount to Date		\$73,747.00

3. Time Extension: Extend contract until May 15, 2001.

4. Contract Completion Date: May 15, 2001.

All other provisions of the contract documents remain in full force.

5. ACCEPTANCE SIGNATURES:


Jim Willhoft
Date

Duane Cole June 29, 2001
Duane Cole
City Manager

Sec. Treas.
Title

Approved as to form:
Terrence D. Mahr 6/28/01
Terrence D. Mahr
City Attorney

interoffice
MEMORANDUM



To: Duane R. Cole
Terry Mahr

From: Dan Danicic
Jadene Torrent Stensland

Subject: Change Order #1 - 3 Sewage Pump Stations

Date: April 30, 2001

Attached is Change Order #1 for the PO # 300260 for Orenco Systems, Inc. who supplied the control panels for the 3 sewage pump stations (Charles, Andrew and Sheridan Street) for your signature.

The Engineering Division recommends approval of this change order. If you have any questions, please contact Jadene or me. Thank you for your assistance.

CITY OF NEWBERG
CONTRACT CHANGE ORDER NO. 1
April 16, 2001

Project: Pump Stations, Force Mains and Gravity Sewer
(Charles, Andrew and Sheridan Streets)
Contractor: Orenco Systems, Inc. (OSI)
Bid Item: See Below
Account #: P O # 300260

THE CONTRACT IS HEREBY CHANGED AS FOLLOWS:

1. Description: Control Panel changes.

ITEM	ITEM	ESTIMATED QUANTITY	UNIT PRICE	AMOUNT
1	Install Intrinsically Safe barriers in each station's control panel.	3	\$ 650.00	\$ 1,950.00
2	Electrician's charge for 24v to 120v change to Telemetry equipment in all three panels	1	\$ - 984.00	-\$984.00
3	Electrician's charge to rewire Sheridan Street panel from high leg on C phase to PGE required B phase.	1	\$ - 119.00	-\$119.00
	NET CHANGE			\$ 847.00

2. Cost Summary	Original Contract Amount		\$72,900.00
	Net Change by Previous Change Orders	\$ 0.00	
	Previous Total		\$72,900.00
	This Change Order		\$847.00
	New Contract Amount to Date		\$73,747.00

3. Time Extension: Extend contract until May 15, 2001.

4. Contract Completion Date: May 15, 2001.

All other provisions of the contract documents remain in full force.

5. ACCEPTANCE SIGNATURES:

Jim Willhoyt 425-01 Duane Cole May 8, 2001
Date City of Newberg Date
Duane Cole, City Manager
Sec. Treas.
Title

Approved as to form:

T. 3/8/01
City of Newberg Date
Terrence D. Mahr, City Attorney

**CITY OF NEWBERG
CONTRACT CHANGE ORDER NO. 1
April 16, 2001**

**Project: Pump Stations, Force Mains and Gravity Sewer
(Charles, Andrew and Sheridan Streets)**

Contractor: Orenco Systems, Inc. (OSI)

Bid Item: See Below

Account #: P O # 300260

THE CONTRACT IS HEREBY CHANGED AS FOLLOWS:

1. Description: Control Panel changes.

ITEM	ITEM	ESTIMATED QUANTITY	UNIT PRICE	AMOUNT
1	Install Intrinsically Safe barriers in each station's control panel.	3	\$ 650.00	\$ 1,950.00
2	Electrician's charge for 24v to 120v change to Telemetry equipment in all three panels	1	\$ - 984.00	-\$984.00
3	Electrician's charge to rewire Sheridan Street panel from high leg on C phase to PGE required B phase.	1	\$ - 119.00	-\$119.00
	NET CHANGE			\$ 847.00

2. Cost Summary	Original Contract Amount		\$72,900.00
	Net Change by Previous Change Orders	\$ 0.00	
	Previous Total		\$72,900.00
	This Change Order		\$847.00
	New Contract Amount to Date		\$73,747.00

3. Time Extension: Extend contract until May 15, 2001.

4. Contract Completion Date: May 15, 2001.

All other provisions of the contract documents remain in full force.

5. ACCEPTANCE SIGNATURES:

Jim Willhoft 4-25-01 Duane Cole May 8, 2001

Date City of Newberg Date

Sec. Treas. Duane Cole, City Manager

Title Approved as to form:

To 3/8/01
City of Newberg Date
Terrence D. Mahr, City Attorney