

CITY OF NEWBERG
PROFESSIONAL SERVICES AGREEMENT AMENDMENT NO. 1
November 5, 2001

Project: Traffic Study & Signal Warrant/Design for Intersection at E. Mountainview Drive & N. College Street in "Mountainview Drive Construction Project between N. College Street & N. Villa Road"

Consultant: Falconi Consultant Services

Summary of Proposed Changes:

1. Work Involved:

Consultant shall provide (through his subconsultant, Traffic Smithy) updated traffic counts on Mountainview Drive at College Street (14-hour), Crestview Drive at College Street (14-hour), Villa Road at Mountainview Drive (AM/PM peak), and Villa Road at Crestview Drive (AM/PM peak). Consultant shall also provide (through his other subconsultant, Charbonneau Engineering) an updated traffic model and revised signal warrant calculations. Consultant shall coordinate new data collection with the subconsultants when schools are in session, prepare a technical memorandum, deliver and present a revised signal warrant study to Oregon Department of Transportation (ODOT) with the intent to obtain final approval of signal warrant despite initial denial of signal warrant by ODOT.

2. Cost Summary:

Original contract amount:	Not-to-exceed \$23,975.00
Net change by previous amendments:	None
Previous total:	\$23,975.00
This amendment:	\$ 5,960.00
Amended contract amount:	Not-to-exceed \$29,935.00

3. Contract Time:

As additional interaction with ODOT is necessary, the contract schedule shall be extended to March 29, 2002. This shall include the completion and approval of signal design prior to the same date.

All other provisions of the professional services agreement remain in force.


ACCEPTANCE SIGNATURES:


Falconi Consulting Services


Xavier R. Falconi, P.E.
President

11/05/01
Date

City of Newberg


Mike Soderquist, P.E., P.L.S., DEE
Community Development Director


Terrence D. Mahr
Manager Pro Tem

CITY OF NEWBERG
PROFESSIONAL SERVICES AGREEMENT AMENDMENT NO. 1
November 5, 2001

Project: Traffic Study & Signal Warrant/Design for Intersection at E. Mountainview Drive & N. College Street in "Mountainview Drive Construction Project between N. College Street & N. Villa Road"

Consultant: Falconi Consultant Services

Summary of Proposed Changes:

1. Work Involved:

Consultant shall provide (through his subconsultant, Traffic Smithy) updated traffic counts on Mountainview Drive at College Street (14-hour), Crestview Drive at College Street (14-hour), Villa Road at Mountainview Drive (AM/PM peak), and Villa Road at Crestview Drive (AM/PM peak). Consultant shall also provide (through his other subconsultant, Charbonneau Engineering) an updated traffic model and revised signal warrant calculations. Consultant shall coordinate new data collection with the subconsultants when schools are in session, prepare a technical memorandum, deliver and present a revised signal warrant study to Oregon Department of Transportation (ODOT) with the intent to obtain final approval of signal warrant despite initial denial of signal warrant by ODOT.

2. Cost Summary:

Original contract amount:	Not-to-exceed \$23,975.00
Net change by previous amendments:	None
Previous total:	\$23,975.00
This amendment:	\$ 5,960.00
Amended contract amount:	Not-to-exceed \$29,935.00

3. Contract Time:

As additional interaction with ODOT is necessary, the contract schedule shall be extended to March 29, 2002. This shall include the completion and approval of signal design prior to the same date.

All other provisions of the professional services agreement remain in force.

ACCEPTANCE SIGNATURES:

Falconi Consulting Services

 11/05/01
Xavier R. Falconi, P.E. Date
President

City of Newberg


Mike Soderquist, P.E., P.L.S., DEE
Community Development Director


Terrence D. Mahr
Manager Pro Tem

**See Vault No. 1842 for
original Contract to
Amendment.**