

# SHADY BEND STORE SITE ASSESSMENT

## STATEMENT OF WORK TASK ORDER AMENDMENT 73-03-20-001

### I. Objectives

The objective of this Task Order Amendment is to assess the subsurface beneath three to five underground storage tanks (USTs) at the former Shady Bend Store located at 35485 North Norton Creek Road in Blodgett, Oregon. In meeting this objective, the Contractor shall:

- Implement the "*Site Investigation Work Plan*" dated September 25, 2003; and
- Prepare the site investigation report.

### II. Background

The site is a former gasoline service station (UST Facility No. 11465). The operational period of the service station and age of the USTs are unknown. The property is owned through foreclosure by Benton County.

Additional background information is presented in the August 27, 2003 SOW for Task Order 72-03-20. DEQ approved Work Plan, dated September 25, 2003, detailing site investigation activities.

### III. Work To Be Performed

This Amendment pertains to existing Task 1 and adds new Tasks 4 and 5.

#### **Task 1: Project Administration**

The Contractor shall continue to provide project administration to manage and maintain control over the technical and financial aspects of this assignment through January 31, 2004.

#### **Task 2: File Review, Site Visit, Scoping Meeting**

This Task has been completed.

#### **Task 3: Work Plan Preparation**

This Task has been completed.

#### **Task 4: Work Plan Implementation (New Task)**

The Contractor will implement site investigation actions as described in the September 25, 2003 Work Plan. This Task includes the coordination of all-sub-contractors, investigation of subsurface conditions beneath up to eight USTs, excavation of test pits, collection and analysis of soil and groundwater samples, and removal and off-site disposal of all investigation derived waste (IDW).

**Task 5: Site Assessment Report (New Task)**

Upon completion of Task 4, the Contractor will prepare a Site Investigation report as described in the September 25, 2003 Work Plan.

**IV. Proposed Schedule:**

<u>ITEM/EVENT</u>	<u>CALENDAR DAYS/DATE</u>
DEQ issues Task Order Amendment	October 31, 2003
Contractor implements Work Plan	November 3, 2003
Contractor submits Draft Report	December 15, 2003
DEQ reviews/comments on draft report	December 22, 2003
Contractor submits Final Report	January 15, 2004
Task Order Amendment End Date	January 31, 2004

**V. Report Distribution (Number of Copies):**

<u>Contract Specialist</u> Steve Campbell (HQ)	<u>Drafts</u> electronic	<u>Finals</u> 1 bound
<u>Project Officer</u> Katie Robertson (Pendleton)	electronic	1 unbound 2 bound 1 electronic
<u>Project Manager</u> Jim Glass (Salem)	electronic	2 bound

DEQ requires that all copies of the report be printed two-sided on recycled three-hole paper. DEQ requires that electronic copies of all data and figures be submitted in Microsoft Office, Adobe Acrobat, or ArcView compatible format. DEQ requires that all photographs be submitted in hard copy and electronic file format.