From: HOOFF Rian
To: GOLDSTEIN Meyer
Subject: RE: ballast2016 - advisory committee schedule
Date: Wednesday, December 02, 2015 15:56:32

Hi Meyer,

According to my expectations, the schedule has not changed and is on schedule. If anything, I was originally aiming to hold our first meeting in mid/late November. Since the end of the legislative session last spring, it has been our intention to reconvene the STAIS Task Force as a rulemaking advisory committee in the latter part of 2015 (Nov-Dec). Within the detailed resources form that I filled out I indicated that the advisory committee work was slated for 4thQ 2015 and 1stQ 2016. If anything, I hope to be wrapping up the Advisory Committee process in Feb/March 2016 (we are estimating three meetings total). From my perspective this in in-line with keeping us on schedule to file draft rules in April/May.

I have no idea when or how the schedule spreadsheet was generated to reflect starting AC in Feb 2016 – either it auto populated based on something else I entered in upper portions of the spreadsheet (and I was unaware of the implications in lower drill down levels of the spreadsheet) or these process dates detailed in rows 189-254 were entered by someone other than me.

Let me know what I need to do to rectify this inconsistency/mis-understanding.

Rian

From: GOLDSTEIN Meyer
Sent: Wednesday, December 02, 2015 11:02 AM
To: HOOFF Rian
Subject: ballast2016 - advisory committee schedule

Rian,

On the schedule template you had completed for this rulemaking it shows advisory committee meetings starting in February 2016. But it appears you are starting these meetings now. Am I correct that this schedule changed dramatically? If not, do you know why the original schedule document is wrong about the advisory committee meeting dates? Has the whole rulemaking schedule shifted?

Meyer Goldstein
Oregon Department of Environmental Quality
Agency Rules Coordinator
503-229-6478
811 SW 6th St.
Portland, OR 97204
Telecommute Fridays 7 a.m – 4 p.m.
Telecommute Phone – 503-512-9028