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Draft
Milestones and Estimated Timeline:
Human Health Criteria and Permitting Tools Rulemaking

	Milestone

	Deliverable
	Estimated Completion Date


	Start Rulemaking Proposal
	Briefing at ODAM meeting
	October  2008 


	Convene and work with stakeholder rulemaking group

	Draft proposed rules
	December 2008-February 2010

	EQC Director’s Dialogue

	Briefing w Dick, memo
	October 2009

	Obtain input on proposed rules from Rulemaking Workgroup & Toxics Stakeholder Group

	Draft proposed rules 
Supporting documents
	February 2010

	Informational presentation to EQC

	EQC staff report and presentation 
   on status of proposed rules & 
   implementation plan
	February 18, 2010

	Develop draft proposed rules and supporting documents

	Draft proposed rules 
Supporting documents
	March 2010

	Develop Draft Implementation Plan

	Draft implementation plan
	March 2010

	Prepare for public comment
	Rulemaking documents for SOS
Notice published in SOS bulletin
	April 15, 2010
May 1, 2010

	Public comment and hearings
	Public comment period (est.)

Public hearings (est.)

Response to comments
	May 3-June 18, 2010
May 18-June 11 2010
July 2010

	Finalize proposed rules, support documents and implementation plan

	Final proposed rules
Supporting documents
	August 2010

	EQC Action Item

	Staff report
EQC rule adoption
	Sept. 13, 2010
October 21, 2010


	Submit revised standards to EPA for approval
	AG certification of rule adoption
Rules filed with SOS
Letter of submittal, rules as filed and supporting documents
Letter of receipt from EPA
	Nov./Dec. 2010




