Agenda
Oregon DEQ Oversight of Marquardt Brothers Garage Cleanup
(ODEQ Voluntary Letter Agreement 6462)
April 10, 2023
Introductions
City of Chiloquin
DEQ
CHA Consulting

Goals
ODEQ Comment on Phase I & II ESAs
Review Scope of Cleanup
Establish DEQ Involvement & Closeout Requirements

Scope of Cleanup
Asbestos & Lead 
Abandon USTs in Place (up to 2) Due to Structural Concerns – UST Closure Sampling to be completed during Design Phase Investigation
Remove 3 hydraulic Lifts and Appurtenances
Remove and Properly Dispose of Hydraulic Reservoir in Vault (Newly discovered feature)
Address Break/Oil Change Pit
Universal Waste disposal (Fluorescent light Ballasts…)

Overall Schedule
	Date
	Task

	May 10, 2023
	Public meeting 
Fact sheet/Presentation Status Assessment
Fact sheet/Presentation Cleanup Program

	June 2023
	Final CIP Cleanup

	June 2023
	Draft QAPP for Design Phase Invest & Cleanup Design

	July/Aug 2023
	Final QAPP for Design Phase Invest & Cleanup Design

	Sept/Oct 2023
	Design Phase Investigation

	Oct 2023
	Draft ABCA avail 30 days

	November/December 2023
	Prepare Final ABCA

	November 2023 – January 2024
	Draft Cleanup Design

	March 2023
	Community Meeting – Upcoming cleanup work focus

	March 2023
	Final Cleanup Design

	March – April 2024
	Bid Process for Cleanup Contractor

	May 2024
	Begin Cleanup activities

	July 2024
	Complete Cleanup activities

	August 2024
	Draft Closeout Report

	Oct 2024
	Final Closeout report


Design Phase Investigation
4-6 Additional ACM Samples
Remove Debris from Brake/Oil Change Pit Inspect for staining/discharge point/cracking
Supplemental Geophysical Investigation/Physical Exploration of Secondary UST area
Clean and Inspect newly discovered vault
Install 4-8 supplemental boings with 3-4 temp wells
DEQ Closeout Requirements

Open Discussion
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