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Memorandum 
5820 S Kelly Avenue, Suite B, Portland, Oregon 97239, Telephone: 503.906.6567 www.geoengineers.com 

To: Jeff Schatz/Oregon DEQ 

From: Chris Breemer, RG 

Date: July 15, 2024 

File: 7260-002-00 

Subject: Project Status Report—April through June2024: Temco RI/FS Project 
Clackamas, Oregon (ECSI Site ID 1148) 

This memorandum presents the status report for the period of April through June 2024 for the Temco 
Engineered Products (Temco) remedial investigation/feasibility study (RI/FS) project in Clackamas, Oregon. 
This report has been prepared in accordance with the March 29, 2006 Order on Consent (LQSR-NWR-06-03) 
between the Oregon Department of Environmental Quality (DEQ) and Temco. 

WORK COMPLETED APRIL THROUGH JUNE 2024 

■ Temco reviewed and prepared responses to DEQ comments on the Vapor Intrusion Investigation Work Plan. 
Responses were submitted to DEQ on May 29, 2024. 

■ Temco submitted the Revised Vapor Intrusion Investigation Work Plan to DEQ on June 3, 2024. DEQ 
approved the Revised Vapor Intrusion Work Plan on June 4, 2024.  

■ Temco has submitted application materials to Clackamas County for right of way permits necessary for 
completing the vapor intrusion investigation field work. 

ACTIVITIES PLANNED JULY THROUGH AUGUST 2024  

■ Temco plans to review the May 16, 2024 Final Data Evaluation Report, Supplemental Remedial 
Investigation (RI) and Focused Feasibility Study (FFS) at the Northwest Pipe & Casing Superfund Site, 
Clackamas, Oregon prepared by CDM Smith on behalf of U.S. Environmental Protection Agency (EPA). 

■ Obtain permits from Clackamas County for completing soil vapor borings in Clackamas County rights of 
way. 

■ Coordination with soil vapor investigation subcontractors (e.g., driller and laboratory) and implement the 
soil vapor investigation, pending permit issuance. 

SAMPLING, TEST RESULTS, AND OTHER DATA GENERATED APRIL THROUGH JUNE 2024 

No sampling was performed during this reporting period. No test results or data were generated during this 
reporting period. 

PROBLEMS EXPERIENCED APRIL THROUGH JUNE 2024 

None.  
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Please call if you have any questions. 
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