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To: Mark Pugh, Oregon DEQ  

From: Krysta Krippaehne-Stein  
 Kathy Lombardi, PE 
 
Date: January 17, 2025 

Project No.: M0496.02.004 

Re: Auto Shop, Millwright Shop, and Carpentry Shop Demolition Completion Summary 

This memorandum summarizes demolition of the former Blue Heron Auto Shop, Millwright Shop, and 
Carpentry Shop (Shops), located at the former Blue Heron paper mill site at 419 and 427 Main 
Street, Oregon City, Oregon (the Property) (Figure 1-1), was prepared by Maul Foster & Alongi, Inc.  
for the owner of the Property, The Confederated Tribes of Grand Ronde. The Shops were located in 
the central portion of the Property, adjacent to the Willamette River to the west, Mill O to the north, 
and the former Pendleton Mill to the east (Figure 1-2). Work was completed per the following 
Removal Action Plans (RAP)1: 

• Auto Shop dated March 7, 2022 

• Millwright Shop dated January 12, 2022 

• Carpentry Shop dated March 7, 2022 

Project Description 
The Auto Shop was constructed in the 1960s as a shelter for work associated with the Property’s 
automobiles. The structure was a two-bay shop with concrete walls and flooring with a metal roof. 
The west bay was a single level while the east bay had a two-level shop and storage area located 
along the side of the main bay area. 

The Millwright Shop was constructed in the 1960s as a shelter for work associated with the 
Property’s mills. The structure was a steel-frame open span superstructure with metal siding. The 
interior structure was open with a two-level concrete block office located along the west wall. 

 
1 The RAPs were submitted to DEQ on the dates indicated and later finalized on January 17, 2025.  All work was completed 
per the final RAPs. 

http://www.maulfoster.com/
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superstructure with metal siding. The interior structure comprised two floors. The first floor was 
concrete and the second floor was of wood and supported by wood beams and trusses 

Permits 
Work was performed under the following building and demolition permits (No. B-DEMO-21-00009) 
issued by the City of Oregon City: 

•  Auto Shop (No. BDEMO-22-00012) 

• Millwright Shop (No. BDEMO-22-00003) 

• Carpentry Shop (No. BDEMO-22-00011) 

A copy of each permit is included as Attachment 1. No other permits were required. 

Demolition Summary 
Demolition was performed from April 2022 to May 2022 by Elder Demolition (Contractor) in 
accordance with the RAPs. Details of the demolition are described below. A photo log of demolition 
activities is included as Attachment 2. 

Hazardous Building Materials Abatement 
Hazardous building materials (HBM) were removed from the Carpenter Shop before structural 
demolition started. IRS Environmental completed remediation of asbestos at the site in April of 
2022. Materials abated included built up roofing. During a site walk in July 2022, a DEQ 
representative identified potential asbestos containing flooring tile on the Millwright Shop slab. IRS 
Environmental sampled the tile and confirmed the presence of asbestos, then subsequently 
removed the material. The asbestos analytical report is included in Attachment 3. 

Materials were packaged according to Oregon Administrative Rules 340, Division 248 in double 6-
mil bags or loaded to a 40 cubic yard roll-off box and enclosed in a similar 6-mil plastic membrane. 
Sealed packages were labeled with an asbestos hazard warning label, then disposed offsite at 
Waste Management Hillsboro Landfill. Asbestos waste shipment report forms (ASN 4) are included in 
Attachment 4. 

General Demolition 
Once HBM was removed, the Contractor removed structures generally as described in the RAP. Non-
hazardous materials were either loaded to 40 cubic yard roll-off containers and collected by Oregon 
City Garbage for offsite disposal or salvaged for recycling. The Contactor salvaged structural timbers 
from portions of the Carpentry Shop; timbers were stored onsite in a covered area for potential reuse 
in future projects at the site. All three shop buildings were left as concrete slabs following demolition. 
Disposal records for demolition materials are included in Attachment 5. 

The Contractor implemented and maintained stormwater best management practices and dust 
control throughout the project.  
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Site Cleanup 
Once demolition was complete, the Contractor removed all debris and swept the concrete building 
slabs and surrounding work areas to remove small debris and dust. Photos of the final site condition 
are included in Attachment 2. 

Issues and Changes 
Asbestos abatement in addition to the materials identified in the Millwright Shop RAP was completed 
as described above. No additional issues or changes were noted during the project. 
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Limitations 
The services undertaken in completing this technical memorandum were performed consistent with 
generally accepted professional consulting principles and practices. No other warranty, express or 
implied, is made. These services were performed consistent with our agreement with our client. This 
technical memorandum is solely for the use and information of our client unless otherwise noted. 
Any reliance on this report by a third party is at such party’s sole risk. 

Opinions and recommendations contained in this technical memorandum apply to conditions 
existing when services were performed and are intended only for the client, purposes, locations, time 
frames, and project parameters indicated. We are not responsible for the impacts of any changes in 
environmental standards, practices, or regulations subsequent to performance of services. We do 
not warrant the accuracy of information supplied by others, or the use of segregated portions of this 
technical memorandum. 
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Site Address: 419 Main Street, Oregon City, Oregon
  97045
Section 31, Township 2 South, Range 2 East of the
  Willamette Meridian.
Source: US Geological Survey (1985) 7.5-minute topographic
  quadrangles: Oregon City and Canby; property boundary
  prepared using parcels (May 2017) obtained from Metro
  Regional Land Information System database.

This product is for informational purposes and may not have been prepared for, or be suitable
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Figure 1-2 
Site Layout

300 Main Street
Oregon City, OR

Source: Parcel boundary (May 2017) obtained from Metro
Regional Land Information System; site features obtained
from Environmental Resources Management (ERM).

0 50 100

Feet

P
ro

je
ct

: M
04

96
.0

2.
00

4
A

pp
ro

ve
d 

B
y:

 K
. L

om
ba

rd
i

This product is for informational purposes and may not have been prepared for, or be suitable
for legal, engineering, or surveying purposes. Users of  this information  should review or
consult the primary data and information sources to ascertain the usability of  the information.

p. 971 544 2139 | www.maulfoster.com

P
rin

t D
at

e:
 1

/1
7/

20
25

P
ro

du
ce

d 
B

y:
 je

ls
tr

ot
t

P
at

h:
 X

:\0
49

6.
02

\0
04

\P
ro

\M
04

96
_0

2_
00

4.
ap

rx

Legend

Property Tax Lot

Site Structure



 

 

 

Attachment 1 

Permits 
 



Permit
Expiration: 09/17/2024Issue Date: 02/15/2022

City of Oregon City
PO Box 3040

695 Warner Parrott Road
Oregon City, Oregon 97045-0304

503-722-3789

Permit NO.: BDEMO-22-00003 Permit IVR Number: 113457 

Permit Type: Demolition

Work Classification: Non-Residential

Permit Status: Issued

Location Address Parcel Number

2-2E-31BD-00300419 MAIN ST, OREGON CITY, OR 97045

Contacts

Shannon Ham-Texeira Owner
9615 Grand Ronde rd., Grand ARonde, OR 97347

shannon.ham-texeira@grandronde.
org

Ryan Webb Applicant

ryan.webb@grandronde.org

Krysta Krippaehne-Stein Contractor
3140 NE Broadway, Portland, OR 97232

kstein@maulfoster.com

ELDER DEMOLITION Contractor
6400 SE 101st AVE Ste 201, Portland, OR 97266

(503)760-6330 jeffelder@eldgerdemolition.com

Jacob Faust Other
6 Centerpointe  DR Ste 360, Lake Oswego, OR 97035

(503)320-0510 jfaust@maulfoster.com

Description: Commercial - Millwright Shop - Blue Heron Mill 
- Demo and removal of metal and concrete structure. - 
DS approves BDEMO-22-00003 with conditions:
-- Metered water service and service bypass connections 
to the City main must be abandoned per City Water 
Distribution Design Standards as part of this permitting 
unless exempted by the Public Works Director.
-- Satisfaction of the Building Official of meeting 
requirements set forth in OCMC Chapter 17.42 Flood 
Management Overlay District.

Inspection Requests:
Valuation: $0.00

Total Sq Feet:  0.00

Inspection Line: 503-496-1551

Fees Amount

Building Plan Review (tax) $273.83 

Demolition Commercial (tax) $421.28 

Site Plan Review PLNG $89.00 

State Surcharge - Building (tax) $50.55 

Total: $834.66 

Amt PaidPayments

Total Fees $834.66

Credit Card $834.66

Amount Due: $0.00

Inspections:

Inspection Type IVR

Demolition Final 922

Demolition Final 922

DateIssued By: Kristi Brandt

February 15, 2022

Permit Holder Date

March 22, 2024 Page 1 of 1Citizen Self Service Web Site: https://online.orcity.org/EnerGov_Prod/SelfService



Permit
Expiration: 09/17/2024Issue Date: 04/21/2022

City of Oregon City
PO Box 3040

695 Warner Parrott Road
Oregon City, Oregon 97045-0304

503-722-3789

Permit NO.: BDEMO-22-00011 Permit IVR Number: 113844 

Permit Type: Demolition

Work Classification: Non-Residential

Permit Status: Issued

Location Address Parcel Number

2-2E-31BD-00300419 MAIN ST, OREGON CITY, OR 97045

Contacts

Ryan Webb Owner

ryan.webb@grandronde.org

Jacob Faust Applicant
6 Centerpointe  DR Ste 360, Lake Oswego, OR 97035

(503)320-0510 jfaust@maulfoster.com

Krysta Krippaehne-Stein Contractor
3140 NE Broadway, Portland, OR 97232

kstein@maulfoster.com

ELDER DEMOLITION Contractor
6400 SE 101st AVE Ste 201, Portland, OR 97266

(503)760-6330 jeffelder@eldgerdemolition.com

Shannon Ham-Texeira Other
9615 Grand Ronde rd., Grand ARonde, OR 97347

shannon.ham-texeira@grandronde.
org

Description: Commercial - Carpentry Shop - Blue Heron Mill - 
Demo and removal of metal and concrete structure. -

Inspection Requests:
Valuation: $0.00

Total Sq Feet:  0.00

Inspection Line: 503-496-1551

Fees Amount

Building Plan Review (tax) $317.21 

Demolition Commercial (tax) $488.01 

Site Plan Review PLNG $89.00 

State Surcharge - Building (tax) $58.56 

Total: $952.78 

Amt PaidPayments

Total Fees $952.78

Credit Card $952.78

Amount Due: $0.00

Inspections:

Inspection Type IVR

Demolition Final 922

Demolition Final 922

DateIssued By: Kristi Brandt

April 21, 2022

Permit Holder Date

March 22, 2024 Page 1 of 1Citizen Self Service Web Site: https://online.orcity.org/EnerGov_Prod/SelfService



Permit
Expiration: 09/17/2024Issue Date: 04/21/2022

City of Oregon City
PO Box 3040

695 Warner Parrott Road
Oregon City, Oregon 97045-0304

503-722-3789

Permit NO.: BDEMO-22-00012 Permit IVR Number: 113847 

Permit Type: Demolition

Work Classification: Non-Residential

Permit Status: Issued

Location Address Parcel Number

2-2E-31BD-00300419 MAIN ST, OREGON CITY, OR 97045

Contacts

Ryan Webb Owner

ryan.webb@grandronde.org

Jacob Faust Applicant
6 Centerpointe  DR Ste 360, Lake Oswego, OR 97035

(503)320-0510 jfaust@maulfoster.com

Krysta Krippaehne-Stein Contractor
3140 NE Broadway, Portland, OR 97232

kstein@maulfoster.com

ELDER DEMOLITION Contractor
6400 SE 101st AVE Ste 201, Portland, OR 97266

(503)760-6330 jeffelder@eldgerdemolition.com

Shannon Ham-Texeira Other
9615 Grand Ronde rd., Grand ARonde, OR 97347

shannon.ham-texeira@grandronde.
org

Description: Commercial - Auto Shop - Blue Heron Mill - 
Demo and removal of metal and concrete structure.

Inspection Requests:
Valuation: $0.00

Total Sq Feet:  0.00

Inspection Line: 503-496-1551

Fees Amount

Building Plan Review (tax) $214.32 

Demolition Commercial (tax) $329.73 

Site Plan Review PLNG $89.00 

State Surcharge - Building (tax) $39.57 

Total: $672.62 

Amt PaidPayments

Total Fees $672.62

Credit Card $672.62

Amount Due: $0.00

Inspections:

Inspection Type IVR

Demolition Final 922

DateIssued By: Kristi Brandt

April 21, 2022

Permit Holder Date

March 22, 2024 Page 1 of 1Citizen Self Service Web Site: https://online.orcity.org/EnerGov_Prod/SelfService
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Photographic Log 
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Photo No. 1. 

Description 

4/27/2022 

Auto Shop metal 
demolition progress, 
looking south 

 

 
   

Photo No. 2. 

Description 

4/27/2022 

Millwright shop 
demolition progress, 
looking north 

 

 



 
 

Photographs 
Project Name:  Auto Shop, Millwright Shop, Carpentry Shop 

Demolition 
Project Number: M0496.02.004 
Location: Oregon City, Oregon 
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Photo No. 3. 

Description 

4/27/2022 

Carpentry shop 
demolition progress, 
looking north 

 

 
   

Photo No. 4. 

Description 

4/27/2022 

Carpentry shop and 
millwright shop 
demolition progress, 
looking northeast 

 

 



 
 

Photographs 
Project Name:  Auto Shop, Millwright Shop, Carpentry Shop 

Demolition 
Project Number: M0496.02.004 
Location: Oregon City, Oregon 
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Photo No. 5. 

Description 

5/5/2022 

Carpentry shop and 
millwright shop final 
condition, looking 
northeast 

 

 
   

Photo No. 6. 

Description 

5/5/2022 

Auto shop final 
condition, looking south 

 

 
 



 

 

 

Attachment 3 

Asbestos Analytical Report 
 



Client #:Client:  02059Elder Demolition

Asbestos Analysis of Bulk Materials by Polarized Light Microscopy

Binder/MatrixSample DescriptionLayer Non-Asbestos Components Asbestos Type %

3315 SE Harrison Street, Milwaukie, Oregon 97222

Phone: (503) 659-8338 

Jones Stohosky Environmental Laboratory, Inc.

www.jselabs.com

Report Date: 7/14/2022

Project Name: Blue Heron, 300 Main St. Oregon City, OR

NVLAP LAB CODE 200872-0

Project #: 2112 Invoice PO: Big Bird Batch #: 38634

Miller Right Shop Green 9x9 Tile

Lab ID #: AB-66914

Teal vinyl tile w/ brown dust 
and fibrous residues

Vinyl

Filler

1  Chrysotile 2%Fibrous Glass 3%

Black mastic residue Mastic/glue

Acid soluble

2  Chrysotile 8%

Subsamples ashed for quality assurance. 

Miller Right Shop Mastic Under Green 9x9 Tile

Lab ID #: AB-66915

Black mastic Mastic/glue

Acid soluble

1  Chrysotile 8%

Sample ashed for quality assurance. 

JSE is accredited by the National Voluntary Laboratory Accreditation Program (NVLAP) for bulk asbestos analysis by EPA-600/M4-82-020 and EPA/600/R-93/116 methods for polarized 
light microscopy (PLM). These analysis results apply to the sample(s) as received. Asbestos content for an inhomogeneous sample is reported by layer when it is possible to subsample 
the discrete strata for individual analysis. Small diameter fibers may not be detected by this method. Information supplied by the customer does not affect the validity of PLM results 
obtained by the EPA 600/R-93/116 method. Customers will be informed (in comments section) if specific environmental or test conditions affect the interpretation of test results. All 
analysis results conform to the EPA 600/R-93/116, Method for the Determination of Asbestos in Bulk Building Materials. Quantification is performed using visual area estimation unless 
otherwise stated in the report. Qualitative and quantitative transmission electron microscopy (TEM) analysis may be recommended for difficult samples. Quantitative analysis by PLM 
point count or TEM is recommended for sample(s) testing at < or = to 10% asbestos. Uncertainty values are as follows: Trace–<5.0%: ±250%; 5.0–39 <10%: ±150%; 10–<30%: ±100%; 
30–<60%: ±50%; 60–100%: ±25%. Asbestos includes the following minerals: chrysotile, amosite, crocidolite, tremolite, actinolite, anthophyllite. "Matrix" is defined as non-asbestos, non-
binder fibrous and non-fibrous components. "Binder" is defined as a component added for cohesiveness. Non-asbestos sample constituents may not be definite. This report may not be 
used to claim product certification, approval or endorsement by NVLAP, NIST or any agency of the Federal Government. If the NVLAP logo does not appear on this report then "This 
report contains data not covered by the NVLAP accreditation." (NIST Handbook 150, 2006) Amended reports supersede all previous reports.

Approved Signatory:

Analyst Name: Lily Godon 7/14/2022Date:

Page 1 of 1





 

 

 

Attachment 4 

Asbestos Closeout Documentation 
  



 

 

 

John Sullivan       Date: February 21, 2023 
Elder Demolition 
6400 101st Ave #201 
Portland, OR 97266 
 
Re: Blue Heron Mill Phase I – 300 Main St, Oregon City  
  
Dear Mr. Sullivan 
 
IRS Environmental completed removal and proper disposal of asbestos containing materials 
for demolition per survey taken by Apex from the above referenced address in the following 
buildings: 
 

 Building Name or 
# 

Date ACM removed Supervisors Cert # 

Mill Office  2021.09.10 CAB Isaias Cacatzum S15870 

Mill Office 2021.10.07 – 11.5 Built up roofing Diego Sanchez 
Adrian Barragan 

S16070 
S16326 

Water Filter Plant, Guard 
Shack Ofc  

2021.11.08 – 11.15 CAB, Roofing, Mastic on 
concrete floor 

Diego Sanchez S16070 

Water Filter 2021.11.15 -  CAB Diego Sanchez S16070 

Fire Debris 2021.11.16 – 11.22 Fire Contaminated debris Adrian Barragan S16326 

Truck dump Bldg 2021.12.27 Transite Panels Bob Craft S16031 

Water Treatment 2022.04.22 CAB Diego Sanchez S16070 

Carpenter Shop 2022.04.26 - 27 Built up roofing Adrian Barragan S16326 

Water Treatment Plant 2022.07.15 Transite Pipe wrapped in 
concrete 

Bob Craft S16031 

Millright shop 2022.07.18 Tile/mastic Diego Sanchez S16070 

Water Treatment Plant 2022.07.23 – 07.25 Transite Pipe wrapped in 
concrete 

Bob Craft  
Delfino Hernandez 

S16031 
S16263 

 
Enclosed please find the following closeout documents regarding the work at the above 

referenced location:      

- ASN4 Manifests (86 documents) 

- ASN1 DEQ notifications & NPE Variance  

 
Should you have any questions or require any additional information, please feel free to call 
our office at 503-693-6388. 
 
Regards, 
 
Nancy Nguyen 
 
Nancy Nguyen 
CEO, IRS Environmental of Portland, Inc 

    OREGON   WASHINGTON 
777 S.W. ARMCO AVENUE   HILLSBORO, OREGON 97123 
(503) 693-6388                            FAX (503) 693-7221 

 ASBESTOS    LEAD   MOLD 

ENVIRONMENTAL 

SERVICES 

CCB#155646 

WA# IRSENI*972N5 

MWEB # 10447 

 

jfaust
Highlight
Carpenter Shop 2022.04.26 - 27 Built up roofing Adrian Barragan S16326 

jfaust
Highlight
Millright shop 2022.07.18 Tile/mastic Diego Sanchez S16070 













 

 

 

Attachment 5 

Disposal Records 
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