
East Multnomah County TSA and SGA Remedy Timeline
	Action
	Date

	Corrective Measures Element
	

	Entered into Order on Consent with DEQ for TSA Removal Action to control northerly plume migration (DEQ No. ECSR-NWR-93-07)
	
1993

	Installed RPW-1 and RPW-2 and began extracting RPW-2 and treating effluent
	1994

	Completed TSA RI/FS
	

	Entered into Addendum to Order on Consent to complete TSA RI/FS
	1994

	Entered into Second Addendum to Order on Consent for NPDES discharge permit
	1996

	Performed and completed TSA RI/FS, including well installations, aquifer testing, model construction, evaluations, design planning, and reporting
	
1994 - 1996

	DEQ issued TSA Remedy Record of Decision
	1996

	Enter into Order on Consent with DEQ for design and implementation of remedial measures (DEQ No. WMCSR-NWR-96-08)
	1997

	Implemented TSA Remedy
	

	Installed SGA monitoring wells to characterize water quality; decommissioned selected private SGA wells for migration pathway protection; provided replacement water supply to residences
	
1996-1997

	Performed phased remedy implementation including: construction of monitoring and extraction wells (EW- 1, EW-2, EW-3), convert monitoring wells MW-16 and MW-24 to extraction wells EW-4 and EW-5, install conveyance and treatment systems, and performance/protection evaluations
	
1996-1998

	Began phased startup of remedy extraction/treatment systems, installation of extraction wells EW-6, EW- 7, EW-8, EW-9, EW-10, EW-11, EW-12, EW-13, EW-14, EW-15, EW-16, EW-17, EW-18, EW-19, and EW-20
	
1996-1998

	Entered into Order on Consent with DEQ for remedy implementation and effluent discharge
	1997



	Action
	Date

	Began full scale remedy implementation of GWTS (West), Central, East, North, and Far North Systems
	1998

	Began operating EW-21 Treatment System for TSA Sandstone plume capture near MW-26(ds)
	2000

	Amended TSA RD/RA work plan and documented transfer of TSA remedy responsibilities from Boeing to Cascade
	
2001

	Began operating EW-22 for TSA Sandstone plume capture near BOP-22(ds)
	2003

	Began operating EW-23 from Lower TSA
	2007

	Began Remedy Modifications, Due to Restoration Progress
	

	Decommission East Treatment System
	2005

	Decommission Far North System
	2007

	Decommission North Treatment System
	2008

	Adopt diffusion bag samplers methods for groundwater sampling, pilot shutdown of EW-7, EW-9, EW-19, and EW-20; and installation of TSA Sandstone well EW-23
	
2006

	Decommission BOP-22(ds) and install replacement well BOP-22R(ds), install BOP-70(ds) and BOP- 71(ds)
	
2008-2009

	Shutdown EW-22
	2008

	Pilot Shutdown EW-3 and EW-13
	2009

	Cessation of TSA treatment at Groundwater Treatment System (GWTS - West)
	2009

	Install replacement well BOP-60R(ds) and decommission BOP-60(ds)
	2010

	Decommission EW-22
	2010

	Cascade Corporation receives NFA for TGA
	2015

	Begin SVE operation in TSA Mound Area
	2015



