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SUBJECT: Progress Report, NW Natural Gasco Property, 7900 NW St. Helens 

Avenue, Portland, Oregon 
 

Dear Mr. Bayuk: 

Hahn and Associates, Inc. (HAI) has prepared this monthly Progress Report 
summarizing Remedial Investigation/Feasibility Study (RI/FS) and source control-related 
work activities conducted by NW Natural that have occurred relating to the Gasco 
property during the month of February 2013.  NW Natural is completing upland 
investigatory activities at the subject property under the Voluntary Agreement No. 
ECVC-WMCVC-NWR-94-13 (Voluntary Agreement) between NW Natural and the 
Oregon Department of Environmental Quality (DEQ).   

1.0 Communications and Document Submittals 
In memoranda dated February 4, 11, 18, and 25 (John Renda to Dana Bayuk), Anchor 
QEA provided DEQ with weekly updates and field work notifications as related to the 
Gasco source control construction progress. 

In correspondence dated February 13, 2013 (Dana Bayuk to Bob Wyatt), DEQ provided 
comments from review of the March 2012 Anchor QEA document entitled Work Plan, 
Human Health and Ecological Risk Assessment, NW Natural Gasco Site, as 
supplemented May 29, 2012. 

In e-mail correspondence dated February 14, 2013 (Dana Bayuk to Ben Hung), DEQ 
confirmed that the next scheduled technical meeting falls on a State holiday.  DEQ 
suggested rescheduling this meeting to occur in early March (scheduled for March 18).   

In e-mail correspondence dated February 22, 2013 (Ben Hung to Dana Bayuk), NW 
Natural confirmed a technical meeting proposed for March 6, 2013 to discuss the Risk 
Assessment Work Plan.   

In e-mail correspondence dated February 26, 2013 (Rob Ede to Dana Bayuk) HAI, on 
behalf of NW Natural, provided notice to DEQ regarding planned field activities related to 
the first quarter 2013 groundwater monitoring program at the Gasco and Siltronic 
properties.   

2.0 Field Work 
Field activities related to monitoring and maintenance of the dense non-aqueous phase 
liquid (DNAPL) extraction system at surficial fill well locations MW-6-32 and MW-13-30 
occurred during February.  The system recovered 9 gallons of fluids, primarily DNAPL, 
during this time.  Approximately 2.5 gallons of DNAPL were manually removed from well 
PW-01-80 during February.  The computer controlling the automated DNAPL extraction 
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system was replaced during February due to malfunctions that prevented the system 
from completing all of the programmed pumping cycles. 

Discharge of treated water (groundwater from the LNG containment basin) to the City of 
Portland sanitary sewer was initiated on March 16, 2007 under Temporary Wastewater 
Discharge Permit 500.022 (expires February 15, 2017).  Results from NW Natural’s 
effluent sampling are provided to BES in Discharge Monitoring Reports that are 
submitted for any month that effluent sampling occurs – which is at least quarterly in 
accordance with the permit.  As of February 28, 2013 a total of 1,846,933 gallons of 
treated water have been discharged to the sanitary sewer in 2013.  

Construction of the groundwater source control extraction system and wastewater 
treatment building continued during February.  A summary of the source control 
construction work completed each week and the work anticipated over the next two 
week period is provided in weekly memoranda to DEQ.   

3.0 Anticipated Activities in March and April 2013 
NW Natural and DEQ technical working group communications and meetings are 
anticipated to occur as needed during March and April 2013 to discuss ongoing project 
tasks.   

Construction related activities associated with the groundwater source control system 
will be conducted during this timeframe, with wastewater treatment plant construction 
and installation of alluvium water-bearing zone extraction wells continuing into the 
second quarter of 2013. 

The following reports and work plans for the Site have been submitted to DEQ through 
the date of this progress report.  Unless otherwise noted, NW Natural has not received 
DEQ comments on these documents.  

• Source Control Evaluation Report, “Segment 3” Siltronic Property Related to NW 
Natural “Gasco” Site, February 19, 2009, Anchor QEA.  Based on DEQ 
feedback, DEQ review of this document is prioritized behind reviews for 
Segments 1 and 2 Source Control Design documents and upland risk 
assessment-related reviews. 

• Final Stormwater Source Control Data Summary Report, September 2010, 
Anchor QEA.  Based on DEQ feedback, DEQ review of this document is 
prioritized behind reviews for Segments 1 and 2 source control design 
documents and upland risk assessment-related reviews. 

• Remedial Investigation Data Summary Report, Historical Manufactured Gas 
Plant Activities, Siltronic Corporation Property, March 31, 2011, HAI.  Based on 
DEQ feedback, it is understood that DEQ review is being conducted at this time, 
but the priority is lower than source control and risk assessment items. 

• Supplemental Remedial Investigation Field Sampling Activities, Doane Creek 
Embankment Soil and Sediment, Siltronic Corporation Property, dated March 29, 
2012 (HAI, 2012). 

• Supplemental Remedial Investigation Field Sampling Activities, DNAPL 
Characterization, Siltronic Corporation Property, dated April 23, 2012 (HAI, 
2012). 






