

RESOLUTION NO. 1498

A RESOLUTION AMENDING INTERGOVERNMENTAL AGREEMENT NO. 0010834 WITH MULTNOMAH COUNTY FOR THE TROUTDALE ROAD SIDEWALK PROJECT


THE TROUTDALE CITY COUNCIL FINDS AS FOLLOWS:

1. In January 2000, the City Council enacted Resolution No. 1467 approving Intergovernmental Agreement No. 0010834 with Multnomah County to share costs and delineate responsibilities for the Troutdale Road Sidewalk Project.
2. The City also asked Multnomah County to include in the project the placement of conduit which could be utilized for the future undergrounding of utilities. Multnomah County has agreed to this request, which would be at City expense.
3. The original Intergovernmental Agreement established a schedule which called for the completion of design and preparation of bidding documents by March 31, 2000. Due to inclusion of our request for placement of conduit and other reasons, the schedule has been delayed approximately two months.
4. The proposed amendment to Intergovernmental Agreement No. 0010834 would expand the scope of work to include the conduit work and related electrical vaults, at an estimated cost of \$31,000, and extend the schedule for completion of project design and preparation of bidding documents to May 31, 2000.

NOW THEREFORE BE IT RESOLVED BY THE COUNCIL OF THE CITY OF TROUTDALE

That the Amendment to Intergovernmental Agreement No. 0010834 between Multnomah County and the City of Troutdale for the Troutdale Road Sidewalk Project, which is attached hereto and made a part hereof, is approved.

YEAS:	<u>5</u>
NAYS:	<u>0</u>
ABSTAINED:	<u>0</u>


Paul Thalhofer, Mayor
Dated: 6-30-00


Debbie Stickney, City Recorder

Adopted: 6-27-00

