

ORDINANCE NO.

190

AN ORDINANCE EXTENDING THE TIME FOR THE COMPLETION OF THE IMPROVEMENT OF MADISON AVENUE FROM THE EAST LINE OF THE RIGHT OF WAY OF THE SPOKANE, PORTLAND & SEATTLE RAILWAY COMPANY TO THE WEST LINE OF THE PROPERTY OF THE WARRENTON CLAY COMPANY, IN THE CITY OF WARRENTON, OREGON.

THE CITY OF WARRENTON DOES ORDAIN AS FOLLOWS:

Section 1. That the time for completing the improvement of Madison Avenue from the East line of the right of way of the Spokane, Portland & Seattle Railway Company to the West line of the property of the Warrenton Clay Company, in the City of Warrenton, Oregon, be and the time in which to complete said improvement is herewith extended until the 14<sup>th</sup> day of June, 1917.

Passed the Common Council this 14<sup>th</sup> day of June 1917.

Submitted to the Mayor this 14<sup>th</sup> day of June 1917.

Attest:

John C. Anderson  
Auditor and Police Judge.

Approved this 14<sup>th</sup> day of June  
1917.

J. M. Warren

Mayor.