

ORDINANCE NO. 198

An Ordinance extending the time of completing the contract for improving Wheeler Street, from June 15th, 1917, to Aug 6th 1917.

THE CITY OF WARRENTON DOES ORDAIN AS FOLLOWS:

Section 1. That the time of completing the improvement on Wheeler Street, as provided for in the contract heretofore entered into, be extended from June 15th, 1917 to August 6th 1917, provided however, that this extension shall not in any manner waive any of the rights of the City of Warrenton under said contract, save and excepting the extension of time herein given for the completion of said contract.

Passed the Common Council this 6th day of August 1917.

Submitted to the Mayor this 6th day of August 1917.

Attest:

John Evenden

Auditor and Police Judge.

Approved this 6th day of August 1917.

F. M. Hann

Mayor.

