

A RESOLUTION APPROVING THE)
FINAL COST REPORT FOR THE)
5th STREET SIDEWALK)
LOCAL IMPROVEMENT DISTRICT)
(L.I.D.) PROJECT #00713)

RESOLUTION NO. 2
FOR 2003

WHEREAS, the City Engineer has caused sidewalk improvements to occur as part of the 5th Street Extension Project #00702 and,


WHEREAS, this final cost of the improvements was calculated according to Appendix A, attached herewith and,

WHEREAS, the cost of improvements associated with the 5th Street Sidewalk L.I.D. is \$20,749.44,

NOW THEREFORE BE IT RESOLVED BY THE COUNCIL OF THE CITY OF LEBANON AS FOLLOWS:


The final report of the costs for the 5th Street Sidewalk L.I.D. shall be according to said Appendix A and shall be \$20,749.44 and shall replace all earlier resolutions.

Passed by the Council by a vote of 6 for and 0 against and approved by the Mayor this 26 Day of February, 2003.



Ken I. Toombs, Mayor []
Ron Miller, Jr., Council President []

ATTEST:



John E. Hitt, City Recorder

Appendix A

Final Cost Report 5th Street Sidewalk LID

BID ITEM	UNITS	QUANTITY	UNIT COST	TOTAL COST
P.C.C. SIDEWALK	SY	467.2	\$31.54	\$14,735.49
P.C.C. DRIVEWAY	SY	17.5	\$44.00	\$770.00

Construction Subtotal: \$15,505.49

A. City Work Crew Participation:	\$0.00
B. Consulting, Engineering, & Legal Fees:	\$3,582.78
C. Right-of-Way Purchase & Condemnations:	\$0.00
D. All Other Direct Costs:	\$720.75
E. Five percent of above for administration and in-kind:	<u>\$940.42</u>

ACTUAL TOTAL **\$20,749.44**

ESTIMATED TOTAL **\$20,943.13**