

# 2024-03-01\_ODOT Monthly Check-in Meeting

Meeting Title:	ODOT Monthly Check-in Meeting
Date/Time:	March 1, 2024 / 2:00 - 3:00 pm
Attendees:	ODOT: Jonathan Horowitz, Michael Watts, David McDonald Herrera: Sam Nilsson DEQ: Wes Thomas
Location:	Teams Meeting

## Meeting Notes:

- ODOT still preparing a tech memo/table to summarize proposed modifications/changes to a select number of Highway 30 source control measures.
- ODOT is on schedule to finalize the 30 percent design or "DAP" by the end of March or first week of April. That will put them on track to begin construction on SCMs that do not require ROW by this time next year. At this point in time, there are only 4 SCMs that have ROW requirements.
- ODOT has completed one stormwater sampling event along highway 30.