

DRAFT MEMORANDUM

To:	Dan Hafley	From:	Joshua J. Rowe, R.G. Mike F. Coenen, P.E.
Company:	Oregon Department of Environmental Quality	Date:	June 7, 2024
Address:	700 NE Multnomah Street, Suite 600 Portland, OR 97232		
cc:	Jason Richter, Oregon Health & Science University Roger Cole, Oregon Health & Science University Marta Szabatin, Oregon Health & Science University		
Project No.:	OHSU-29-05		
RE:	Project Status Report—January through March 2024 OHSU Schnitzer Campus Portland, Oregon ECSI No. 875		

INTRODUCTION

This memorandum presents the status report for January through March 2024 for the Oregon Health & Science University (OHSU) Schnitzer Campus in Portland, Oregon. This status report has been prepared in accordance with the October 2, 1995, Unit A Consent Decree between the Oregon Department of Environmental Quality (DEQ) and Schnitzer Investment Corp (SIC) and the August 8, 1995, Unit C Consent Decree between DEQ and SIC. SIC conveyed the Schnitzer Campus to OHSU in 2004 and OHSU assumed SIC’s obligations under the two consent decrees.

ACTIVITIES CONDUCTED JANUARY THROUGH MARCH 2024

- Submitted the fourth quarter 2023 site status report to DEQ on April 16, 2024.
- Submitted the 2023 annual report to DEQ on April 16, 2024.
- Performed periodic observation of cap, perimeter fence, and potential work activities.

ACTIVITIES PLANNED APRIL THROUGH JUNE 2024

- Submit quarterly site status report to DEQ.
- Perform periodic observation of cap, perimeter fence, and potential work activities.

DRAFT MEMORANDUM

SAMPLING, TEST RESULTS, AND OTHER DATA GENERATED JANUARY THROUGH MARCH 2024

Sampling, test results, and other data were not generated during the reporting period.

PROBLEMS EXPERIENCED JANUARY THROUGH MARCH 2024

Problems were not encountered during the reporting period.

JJR:MFC:sn

One copy submitted

Document ID: OHSU-29-05-060724-envm-Q1_2024.docx.docx

© 2024 NV5. All rights reserved.