

CITY OF NEWBERG
PROFESSIONAL SERVICES AGREEMENT AMENDMENT NO. 1
June 13, 2000

Project: Wastewater Treatment Composter Odor Control System and Site Modifications
Consultant: Jeddeloh, Hays, Inc. - Consulting Engineers
Agreement Date: April 17, 2000

Summary of Proposed Changes:

1. Work Involved:

In addition to the already-scheduled 30 and 90% design submittals, prepare and submit a 60% design submittal package (Drawings and specifications in progress, revised construction cost estimate) and participate in the City review process in a manner similar to that practiced in the other two review processes.

2. Cost Summary:

Original contract amount:	\$139,000
Net change by previous amendments:	<u>-0-</u>
Previous total:	\$139,000
This amendment:	<u>4,217</u>
Amended contract amount:	\$143,217




3. Contract Time:

This Amendment extends the project schedule by about two weeks; thus, the 100% design submittal is now due August 1, 2000, and the remaining milestone dates are adjusted accordingly:


Bidding Assistance	August 2-September 15, 2000
Construction Phase Assistance	November 1, 2000-July 13, 2001
Start-up Assistance	July 16-August 31, 2000

All other provisions of the professional services agreement remain in force.

ACCEPTANCE SIGNATURES:

	
Consultant	City of Newberg
<u>12 Jun 00</u>	<u>June 29, 2000</u>
Date	Date
	
President	City Manager
Title	

Approved as to Form:


City Attorney