

CITY OF NEWBERG
CONTRACT CHANGE ORDER NO. 3
October 31, 2000

CITY OF NEWBERG
CITY RECORDER INDEX NO. 1782

Project: River Street Sanitary Sewer Improvements Project
Contractor: W.A. Jones Co.
Bid Item: Temporary Tie-in from Existing to New Manhole
Account #: 4-5150-706315

THE CONTRACT IS HEREBY CHANGED AS FOLLOWS:

1. Description: Install a temporary tie-in from existing manhole #E-11 to newly installed manhole #7 on Hancock/Center Street intersection area. The tie-in will route raw sewer from north of Hancock Street to the newly installed 21" sewer system. Price includes additional traffic control on Highway 99W, material in place, 7-crew labor and equipment utilization. Price is a lump sum of *three thousand five hundred dollars and no cents*.

ITEM #	ITEM	ESTIMATED QUANTITY	UNIT PRICE	AMOUNT
1	Temporary sewer tie-in from MH E-11 to MH 7	1	3,500.00	\$ 3,500.00
	NET CHANGE			\$ 3,500.00


2. Cost Summary	Original Contract Amount		\$ 878,873.60
	Net Change by Previous Change	#1 & #2 (180.73+12500.00)	\$ 12,680.73
	Previous Total		\$ 891,554.33
	This Change Order		\$ 3,500.00
	New Contract Amount to Date		\$ 895,054.33

3. Time Extension: None.


4. Contract Completion Date: No change.


All other provisions of the contract documents remain in full force.

5. ACCEPTANCE SIGNATURES:

 10-31-00
Warren Jones Date

Warren A Jones
Print Name

 10.31.00
City of Newberg Date
Michael Soderquist, P.E., DEE
Community Development Director


City of Newberg Date
Duane R. Cole
City Manager