

**CITY OF NEWBERG
PROFESSIONAL SERVICES AGREEMENT AMENDMENT NO. 1**

January 25, 2001

Project: Highway 99W Reimbursements

Consultant: Anderson Engineering, Inc.

Summary of Proposed Changes:

1. Work Involved:

Per Attachment A

2. Cost Summary:

Original contract amount:	\$850.00
Net change by previous amendments:	0
Previous total:	\$850.00
This amendment:	<u>2,000.00</u>
Amended contract amount:	\$2,850.00


3. Contract Time:

This Amendment does not affect the contract schedule.


All other provisions of the professional services agreement remain in force.

ACCEPTANCE SIGNATURES:

Anderson Engineering, Inc.:


Larry Anderson, PE, PLS Date
President

City of Newberg:

 7/24/2001
Duane Cole Date
City Manager

Approved as to form:


Terrence D. Mahr
City Attorney

ATTACHMENT A

Contract Amendment No. 1 Highway 99W Waterline Project and Reimbursements

Description of Changes:

This addendum is to track the reimbursable portions of the Highway 99W Waterline construction project and to prepare the reimbursement requests for submittal to ODOT.

This is a follow-up to the original scope of work, which was to make the original application to ODOT.