

Perm record

CITY OF NEWBERG - CONTRACT CHANGE ORDER NO. 1

May 15, 2001

CITY OF NEWBERG
CITY RECORDER INDEX NO. 1834

Project: City Hall to Public Safety Building - Conduit Installation Project
Contractor: Henkels & McCoy, Inc.
Quote Items: Price compensation for installation of additional length of conduit, inner ducts, building entry, pull box and utility vault; plus a deduction for Verizon's repair bill for damage incurred by contractor.
Account #: 23-1610-582000

THE CONTRACT IS HEREBY CHANGED AS FOLLOWS:

1. Description: Price quotes on proposal were based on placing 250 feet of conduit with 3 inner ducts. The actual length is 520 feet as measured from City Hall southeast corner to Public Safety Building north wall adjacent to Fire Station parking lot. Contractor was directed to provide one additional building entry at Public Safety, and install one more utility vault at Annex Building. Price included additional traffic control and restoration, and a deduction for Verizon's repair bill that the contractor cut the phone line between the Public Safety Building and the Fire Station. Price is a lump sum of *ten thousand two hundred and eighty-one dollars and seventy-five cents* to be paid in full at acceptance of work.

ITEM #	ITEM	ESTIMATED QUANTITY	UNIT PRICE	AMOUNT
1	Additional 4" Conduit	270 LF	19.75	\$ 5,332.50
2	Additional Inner Ducts (= 3 X 270 LF)	810 LF	1.333	\$ 1,080.00
3	Additional Building Entry	1 EA	2,800.00	\$ 2,800.00
4	Pull Box at Public Safety Building	1 EA	582.00	\$ 582.00
5	Additional Utility Vault, 25TA	1 EA	762.25	\$ 762.25
6	Verizon Repair of Damage Line (<i>Deduction</i>)	1 EA	-275.00	\$ -275.00
NET CHANGE				\$ 10,281.75


2. Cost Summary	Original Contract Amount		\$ 10,282.50
	Net Change by Previous Change		\$ 0.00
	Previous Total		\$ 10,282.50
	This Change Order		\$ 10,281.75
	New Contract Amount to Date		\$ 20,564.25



3. Time Extension: N/A.

4. Contract Completion Date: No change.

All other provisions of the contract documents remain in full force.

5. ACCEPTANCE SIGNATURES:


 Henkels & McCoy, Inc. Date
 Robert Yoder
 Title

 6/4/2001
 City of Newberg Date
 Duane R. Cole, City Manager
 6/11/01
 Approved As To Form Date
 Terry Mahr, City Attorney