

Perm record

CITY OF NEWBERG
CONTRACT CHANGE ORDER NO. 3
MAY 30, 2001

CITY OF NEWBERG
CITY RECORDER INDEX NO. 1836

Project: Fernwood Road Utilities and Pump Station #707524
Contractor: The Saunders Company Inc.

SUMMARY OF PROPOSED CHANGES:

1. Work Involved: 1. Grout channels in MH #1 as directed \$1,200.00

\$1,200.00

2. Cost Summary:

Original Contract Amount:	\$590,811.75
Net Change by Previous Change Order:	\$ 5,903.46
Previous Total:	\$596,715.20
This Change Order:	\$ 1,200.00
New Contract Amount to Date:	<u>\$597,915.21</u>

3. Contract Time:

Completion date is hereby changed to read: **No Change**

4. Time Extension:

There is no extension of time for completion of this project.

All other provisions of the contract documents remain in full force.

ACCEPTANCE SIGNATURES:

City of Newberg

R N Ober 5/31/01
Contractor Date

Controller
Title

Marlene R. Cole 6/14/2001
City Manager Date

[Signature] 6/14/01
City Attorney Approved as to form