
To: Jeff Schatz/Oregon DEQ
From: Chris Breemer, RG
Date: April 15, 2024
File: 7260-002-00
Subject: Project Status Report—January through March 2024: Temco RI/FS Project
Clackamas, Oregon (ECSI Site ID 1148)

This memorandum presents the status report for the period of January through March 2024 for the Temco Engineered Products (Temco) remedial investigation/feasibility study (RI/FS) project in Clackamas, Oregon. This report has been prepared in accordance with the March 29, 2006 *Order on Consent* (LQSR-NWR-06-03) between the Oregon Department of Environmental Quality (DEQ) and Temco.

WORK COMPLETED JANUARY THROUGH MARCH 2024

- Temco submitted the Vapor Intrusion Investigation Work Plan on February 26, 2024.
- Temco submitted the 2023 Groundwater Monitoring Report on March 4, 2024.
- Temco received and reviewed DEQ comments on the Vapor Intrusion Investigation Work Plan on March 20, 2024.

ACTIVITIES PLANNED APRIL THROUGH JUNE 2024

- Temco plans to meet with DEQ to discuss comments on the Vapor Intrusion Investigation Work Plan.
- Temco plans to submit a revised Vapor Intrusion Investigation Work Plan and/or a detailed response to comments within four weeks of meeting with DEQ.

SAMPLING, TEST RESULTS, AND OTHER DATA GENERATED JANUARY THROUGH MARCH 2024

No sampling was performed during this reporting period. No test results or data were generated during this reporting period.

PROBLEMS EXPERIENCED JANUARY THROUGH MARCH 2024

None.

Please call if you have any questions.