

2024-12-16_ODOT Monthly Check-in Meeting

Meeting Title:	ODOT Monthly Check-in Meeting
Date/Time:	December 16, 2024 / 11:00 - 11:30 am
Attendees:	ODOT: Jonathan Horowitz, Michael Watts, Anna Roller Herrera: John Lenth, Sam Nilsson DEQ: Wes Thomas
Location:	Teams Meeting

Meeting Notes:

- ODOT is working on scoping additional geotechnical investigation to assess alternative locations for the PHS in the OF-16 drainage basin. ODOT is also considering a geotechnical exploration of alternative locations for OF-18.
- ODOT has continued discussions related to OF-18 with the railroad. Railroad has notified ODOT that a PHS can be installed anywhere east of , railroad says can put PHS anywhere east of NW 35th Avenue. ODOT is reviewing options for PHS placement that meets the railroad's restrictions while maximizing treatment of the drainage basin.
- ODOT is facilitating discussions between their designers and other consultants to incorporate sampling needs as design criteria.
- ODOT anticipates finalizing construction plans by the end of January, and that these plans will include the approach for OF-16, OF-18, and that the overall financial status of the construction will be more certain. ODOT will update DEQ on these topics in February 2025.
- ODOT/Herrera summarize approach to the forthcoming Source Control Status Report.