

2025-01-21_ODOT Monthly Check-in Meeting

Meeting Title:	ODOT Monthly Check-in Meeting
Date/Time:	January 21, 2025 / 11:30 am - 12:00 pm
Attendees:	ODOT: Jonathan Horowitz, Michael Watts, David McDonald Herrera: Jess Brown, John Lenth DEQ: Wes Thomas
Location:	Teams Meeting

Meeting Notes:

- ODOT provides a summary of likely changes to the OF-18 and OF-16 PHS locations. Based on an assessment of overall constructability and availability of ODOT ROW, ODOT will proceed with moving the OF-18 PHS to a location east of 35th Ave. ODOT is planning two geotechnical borings to inform the final placement of the OF-16 PHS, and will also investigate the new OF-18 location. ODOT will document the final changes to the PHS locations in a short memo based on the geotechnical investigation results. ODOT anticipates being able to complete all of the planned source control measures on budget in 2026, pending completion of the geotechnical investigation and confirmation that the new PHS locations in the OF-18 and OF-16 drainage basins are constructible.
- ODOT discusses their approach to incorporate the ability to sample 'influent' stormwater into the design of the source control measures to the extent possible. ODOT notes that their isn't a strict regulatory requirement to sample the influent, but that influent sampling will be a useful line of evidence for measuring the performance of individual source control measures.
- ODOT reports that the final design plans for the source control measures are due in September, but consultant is on track to complete the final plans early. Plans may be complete as early as June.