

2025-05-05_ODOT Monthly Check-in Meeting

Meeting Title:	ODOT Monthly Check-in Meeting
Date/Time:	May 5, 2025 / 9:00 - 10:00 am
Attendees:	ODOT: Jonathan Horowitz, Lu Saechao, David McDonald Herrera: Jess Brown DEQ: Wes Thomas
Location:	Teams Meeting

Meeting Notes:

- ODOT anticipates completing the Final Plans for source control measures in mid-May 2025. ODOT currently finalizing review of potential utility conflicts. There may be fiber cables near the planned OF-22C PHS upgrade location that need to be relocated. There may also be some cables (or empty conduit pending new cables being installed) along Hwy 30 north of the St. Johns bridge. ODOT does not expect the need to work around or relocate these utilities to result in changes to the planned source control measures.
- Once the Final Plans are complete, ODOT will continue resolving Right-of-Way needs, and will then proceed to PS&E when ROW acquisition is complete.
- ODOT provides a brief Rose Quarter project update.
- DEQ and ODOT discuss dioxins/furans results at WR-584. ODOT may withdraw the recent Supplemental Monitoring Report and resubmit the report with additional discussion of those results.