

# 2025-09-25\_Gasco OU Check-In Meeting

Meeting Title:	Gasco OU Check-In Meeting
Date/Time:	September 25, 2025 / 10:30 - 11:30 am
Attendees:	AQ: Halah Voges, Matt Davis, Ryan Barth EE: Rob Ede DEQ: Wes Thomas
Location:	MS Teams Meeting

## Meeting Notes:

- Pending Submittals
  - Revised ISS Prism Delineation Work Plan (next week)
  - DNAPL Monitoring Report (end of September)
  - Doane Creek SCE (end of October/early November)
  - IRAM BODR Work Plans (early October)
    - AQ requests that DEQ prioritize review and approval of these documents to allow NW Natural to begin field work. AQ will provide a RLSO version of the work plans to allow a more expedient review process.
- EE and AQ are planning the next meeting to continue the FS comment discussion. EE/AQ are developing the GSA-specific alternatives to support the meeting. EE believes they will be prepared for another meeting either the last week of October or first week of November. EE anticipates a 4 hour meeting.
  - DEQ notes that the availability of a larger group is difficult to organize, so the sooner EE/AQ can propose potential dates the better. DEQ notes that the first week of November has limited availability and so NW Natural should consider meeting options for the following week.
- Pneumatic Pump Test Work Plan
  - DEQ is still reviewing the work plan.
- IRAM BODR Review
  - DEQ anticipates transmitting the IRAM BODR comments next week. DEQ provides a walkthrough of the comments.
- DNAPL Recovery Work Plan
  - DEQ asks if NW Natural is still seeking DEQ review of the DNAPL Recovery Work Plan that was submitted in January 2025. Given our comments on the FS, the work described in the work plan likely has limited value, and we are unlikely to approve it.
  - AQ will consider DEQ's question and follow up during the next meeting.