

# 2025-08-18\_ODOT Monthly Check-in Meeting

Meeting Title:	ODOT Monthly Check-in Meeting
Date/Time:	August 18, 2025 / 11:30 am - 12:00 pm
Attendees:	ODOT: Jonathan Horowitz, Michael Watts Herrera: Jess Brown DEQ: Wes Thomas
Location:	Teams Meeting

## Meeting Notes:

- ODOT is on track to complete the PS&E final plans (final design for procurement). The timeframe to complete PS&E is:
  - WSP will complete any final updates for ODOT review on September 12.
  - ODOT will complete a series of reviews leading to a final PS&E package on November 17.
- ODOT states that the only outstanding item is closing the loop about plans to defer OF-17 CSMs.
- DEQ appreciates the Source Control Status Update Report that ODOT submitted this morning. We plan on reviewing the report of the next few months, and may want to meet with ODOT about the category assigned to individual basins. There may be data collected by other parties that could lead to the re-categorization of various drainage basins.
- Some of the TCT reached out with questions to discuss the tech memo about OF-17. We plan to respond. In general, we do not believe that further assessment of alternative SCMs in OF-17 is worth putting the construction schedule for the rest of the measures at risk.