

Bethel-Danebo Closed Landfill Progress Report

For May 2015

Actions during this month:

- Gas sampling at trench probes, nearby old lane Plywood probes, buildings and new wells near trench.
- Electrical for the blower is in from EWEB supply to private power pole.
- The blower skid was placed on site and aligned with trench piping.
- Several old lane Plywood wells were dewatered and repaired.

- **Actions scheduled to be taken within the next two months:**
 - Electrical connection from private power pole to blower system.
 - Blower start up and technical support.
 - Begin sampling with blower operational.

Problems experienced during the month:

- Electrical installation and design problems between electricians and public utility.
- Gas monitor battery not able to handle an entire sample period in the heat. 2+ hours of continuous operation.
- Another Landtech software driver incompatibility issue is preventing monitoring upload to County computer. Sampling results will be sent as soon as problem is resolved.

Don Strunk
Supervisor/Technical Specialist
Lane County Waste Management Division

