

Memorandum

To: Erin McDonnell, Jim Orr, and David Lacey, Oregon Department of Environmental Quality

Copies: Mat Cusma, Schnitzer Steel Industries, Inc.

From: Amanda McKay, Floyd|Snider

Date: July 10, 2023

Project No: SSI-BIP DEQ

Re: **Burgard Industrial Park Project Status Report—Second Quarter 2023**

This memorandum presents the project status report for the period April through June 2023 for the Burgard Industrial Park (BIP) Source Control project in Portland, Oregon. This status report is prepared in accordance with the June 16, 2000, Voluntary Agreement (WMCVC-NWR-0015) between Schnitzer Steel Industries, Inc., and the Oregon Department of Environmental Quality (ODEQ).

WORK COMPLETED APRIL THROUGH JUNE 2023

- Attended monthly meetings with ODEQ and U.S. Environmental Protection Agency (USEPA) on April 3 and June 21, 2023, to discuss source control status.
- Submitted project status report to ODEQ on April 6, 2023.
- Submitted the Stormwater Source Control Measures and Evaluation Data Report to ODEQ on May 10, 2023.
- Received ODEQ and USEPA comments on the revised Air Deposition Study Work Plan on May 23, 2023, and submitted the final Air Deposition Study Work Plan on June 14, 2023.
- Submitted the revised Groundwater Investigation Report and Work Plan Addendum to USEPA and ODEQ on May 26, 2023.
- Submitted the Tract A Construction Completion Report on June 27, 2023.
- Continued implementation of the Flow Monitoring Work Plan and Stormwater Outfall Monitoring Plan.
- Commenced construction of the wheel wash at the Schnitzer Scale Access Road gate.

ACTIVITIES PLANNED JULY THROUGH SEPTEMBER 2023

- Submit project status report to ODEQ.

- Ongoing attendance of monthly status meetings with ODEQ and USEPA.
- Complete construction of the wheel wash in August 2023.
- Receive approval for the Wheel Wash Effectiveness Monitoring Plan submitted to ODEQ on July 28, 2022, and begin implementation.
- Commence air deposition sampling in accordance with the Air Deposition Study Work Plan in August 2023, assuming USEPA approval in July 2023.
- Perform dry weather stormwater grab sampling per the Stormwater Outfall Monitoring Work Plan approved by USEPA on June 30, 2022.

SAMPLING, TEST RESULTS, AND OTHER DATA GENERATED APRIL THROUGH JUNE 2023

Received the following validated datasets:

- Groundwater data from the fourth-quarter monitoring event.
- Stormwater data from the March 2023 monitoring event.

Stormwater data from the April 2023 monitoring event has been partially received, with PCB congeners outstanding. Sampling, test results, and other data generated will be submitted to ODEQ in other project deliverables.

PROBLEMS EXPERIENCED APRIL THROUGH JUNE 2023

No significant problems were experienced in this reporting period.

Please contact me if you have questions regarding the content of this project status report.

Sincerely,

FLOYD | SNIDER



Amanda McKay
Senior Scientist