



Resolution No. 2003-033

**A RESOLUTION INCREASING THE CONSTRUCTION CONTINGENCY FOR
THE HOPKINS FIELD IMPROVEMENTS**

WHEREAS, Council approved the construction contract to CORP, Inc. for the Hopkins Field Improvements through Resolution 2003-011; and

WHEREAS, Resolution 2003-011 established a construction contingency of \$50,129; and

WHEREAS, the current contract excludes outfield reconstruction; and

WHEREAS, reconstructing the outfields will create competition level fields that will have lower maintenance costs and be safer for children; and


WHEREAS, the contractor can reconstruct the outfield for approximately \$26,000; and

WHEREAS, the City Engineer recommends the construction contract scope be expanded to include the outfield reconstruction.


NOW, THEREFORE, THE CITY RESOLVES AS FOLLOWS:

The City Manager is authorized to expand the allowable amount of change orders to CORP, Inc. to an amount not to exceed \$76,129.

Duly passed by the City Council this 22nd day of April 2003.


Mark O. Cottle, Mayor

ATTEST:



C.L. Wiley, City Recorder