Draft Nov. 15, 2010	       Major Milestones for Toxics Rulemaking

	Action Items for Rulemaking
	Deliverables
	Due Date

	NPDES PACKAGE

	NPDES Issue Paper
	Final Issue Paper
	Dec. 14

	(Andrea)
	Internal Review (IRT/PMT/AG/EPA)
	Nov 17

	[Intake Credit Rule, Human Health Compliance Sched., Variances, MDV, Background Pollutant Allowance, General Permit, Restoration Standards, Delayed Implementation]
	Revisions for manager approval
	Nov. 24

	
	EMT Review
	Dec. 1 - 8

	
	Neil Concurrence
	Dec. 14

	
	Response to public comments
	April 29, 2011

	
	Final for June EQC Action
	XXXX

	
	
	

	Intake Credit Rule
	Final rule language
	Dec. 14

	(Spencer)
	Final Issue Paper
	Dec. 14

	
	Develop ICR piece in RPA IMD
	Aug. 2011

	
	
	

	Human Health Compliance Schedule
(Jane)
	Final Issue Paper
	Dec. 14

	
	
	

	Variance Provision
	Final rule language
	Dec. 14

	(Andrea)
	Final Issue Paper
	Dec. 14

	(Jane)
	Variance Workshop w/ EPA
	Dec. 6-7

	
	Variance Symposium w/ stakeholders
	Week of Jan 24?

	
	IMD outline for internal Review/EPA Share 
	XXXX

	
	Draft final IMD outline
	Dec. 29

	
	Draft IMD narrative
	March 2011

	
	Draft Final IMD narrative
	May 2011

	
	Final IMD narrative
	August 2011

	
	
	

	Multiple Discharger Variance
(Andrea)
	Final Issue Paper
	Dec. 14

	
	
	

	Background Pollutant Allowance
	Final rule language
	Dec. 14

	(Deb)
	Final Issue Paper
	Dec. 14

	(?)
	IMD outline for internal Review/EPA Share
	XXXX

	
	Draft final IMD outline
	Dec. 29

	
	Draft IMD narrative
	March 2011

	
	Draft Final IMD narrative
	May 2011

	
	Final IMD narrative/Update RPA IMD
	August 2011

	
	
	

	General Permit
(Spencer)
	Final Issue Paper
	Dec. 14

	
	
	

	Restoration Standards
(Andrea)
	Final Issue Paper
	Dec. 14

	
	
	

	Delayed Implementation
(Andrea)
	Final Issue Paper
	Dec. 14

	
	
	

	Human Health Criteria Table
	Final rule language/criteria
	Dec. 14

	(Andrea)
	Final Issue Paper
	Dec. 14

	
	Internal Review (IRT/PMT/AG/EPA)
	Nov 17

	
	Revisions for manager approval
	Nov. 24

	
	EMT Review
	Dec. 1 - 8

	
	Neil Concurrence
	Dec. 14

	
	Response to public comments
	April 29, 2011

	
	Final for June EQC Action
	XXXX

	
	
	

	NON-NPDES PACKAGE

	Div. 41 and 42 Revisions
	Final rule language
	Dec. 14

	(Koto and Gene)
	Final Issue Paper
	Dec. 14

	
	Internal Review  of IP (IRT/PMT/AG/EPA)
	Nov. 17

	
	Revisions for manager approval
	Nov. 24

	
	EMT Review
	Dec. 1 - 8

	
	Neil Concurrence
	Dec. 14

	
	Response to public comments
	April 29, 2011

	
	Final for June EQC Action
	XXXX

	
	
	

	Implementation-Ready TMDLs
	Final Issue Paper
	Dec. 14

	(Koto and Gene)
	Internal Review  of IP (IRT/PMT/AG/EPA)
	Nov. 17

	
	IMD outline for internal Review/EPA Share 
	XXXX

	
	Draft final IMD outline
	Dec. 29

	
	Draft IMD narrative
	March 2011

	
	Draft Final IMD narrative
	May 2011

	
	Final IMD narrative
	August 2011

	
	
	

	Source Control
(Tiffany)
	Final Issue Paper
	Dec. 14

	
	
	

	Antidegradation
	Final Issue Paper
	Dec. 14

	(Deb)
	Draft Update Antideg IMD NPS Chapter
	June 2011

	
	Internal Review/ EPA Share IMD 
	XXXX

	
	Final IMD
	Dec. 2011

	
	
	

	Sediment and Toxics
(Josh)
	Final Issue Paper
	Dec. 14

	
	
	

	
	
	

	
	
	

	
	
	

	RULEMAKING PACKAGE

	Proposed Rulemaking Package
(Andrea + input from other rule writers)
	Fiscal and Economic Impact
Land Use Evaluation Statement
Relationship to Federal Requirements 
Rule Implementation Plan Checklist and Implementation Plan
Strikeout Rule Revisions
Other Supporting Documents (Issue Papers, etc.)

	Oct. 27, 2010

	
	
	

	Proposed Rulemaking Package for IRT, PMT, budget, OCO, rule coordinators,  AG, and EPA Review
(Andrea + input from other rule writers) 
	-Proposed Rulemaking package for SOS review (see above)
-IRT Meeting
-Revised rule language/issue papers for manager’s review before going to EMT

	Nov. 3 - 17, 2010

Nov. 10
Nov. 24

	
	
	

	Schedule Hearings and Public Comment 
(Andrea, Stephanie, Martha)
	-Portland, Eugene, Medford, Coos Bay, 
  Pendleton, Bend, and Ontario                       

	Nov. 26

	
	
	

	Stakeholder Meeting
	Present rulemaking package
	Dec. 2

	
	
	

	Proposed Rulemaking Package for EMT opt in review + Maggie V., Joannie, and Jim Roys
(Andrea + input from other rule writers)
	-Final rule package for SOS
+ Proposed Rulemaking Announcement and Notice of Proposed Rulemaking Hearing
-Meeting with Neil
-EMT concurrence forms due
-Neil signature

	Dec. 1 - 8, 2010


Dec. 10 or 13
Dec. 13
Dec. 14

	
	
	

	Prepare for Public Comment
(Andrea and Stephanie)
	-Rulemaking documents sent to SOS
-Post rulemaking materials + supporting docs to website
-Notice published in SOS bulletin and gov delivery
-Public comment period
-Public Hearings
	Dec. 15, 2010
Dec. 29, 2010

Jan. 3, 2011

Jan. 3 – Feb. 18
Feb. 1 – Feb. 11

	
	
	

	Response to Public Comment and Final Proposed Rules
(Andrea + input from other rule writers)
	Response to public comment
Final proposed rules
Supporting documents
Implementation Plan
	April 29, 2011

	
	
	

	Submit Revised Standards to EPA for Approval
(Andrea)
	AG certification of rule adoption
Rules filed with SOS
Submittal package to EPA
EPA action item
	July 22, 2011


Oct. 20, 2011

	EQC MEETINGS

	EQC Information Presentation
(Koto and others)
	Staff Reports and PPTs
	Nov. 12, 2010
(sent out Nov. 22)

	
	Director’s Dialogue
	Nov. 22, 2010

	
	Meeting (Portland)
	Dec. 9 – 10, 2010

	
	
	

	EQC Information Presentation
	Staff Reports and PPTs
	Jan. 13, 2011 (?)

	(Deb and others)
	Director’s Dialogue
	Feb. 3, 2011 (?)

	
	Meeting (?)
	Feb. 17 – 18, 2011

	
	
	

	EQC Information Presentation
	Staff Reports and PPTs
	March 24, 2011?

	(Deb and others)
	Director’s Dialogue
	April 7, 2011?

	
	Meeting (?)
	April 21 – 22, 2011?

	
	
	

	EQC Action Item
	Staff Reports and PPTs
	May 10, 2011(?)

	(Deb and others)
	Director’s Dialogue
	May 23, 2011(?)

	
	Meeting (?)
	June 16 – 17, 2011 (?)
(plan for 1 full day)



1

