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Draft Rulemaking Timeline
Human Health Toxics Criteria and Implementation Rulemaking



	Milestone
	Deliverables
	Completion Date

	Develop draft proposed rule package
	Draft proposed rules
Issue papers
implementation plan
statement of need and fiscal impact
	Oct 27, 2010

	Draft rule package for review: IRT, PMT, budget, communications, rule coordinators, EPA, and AG review (cc to EMT as a heads up)
	Draft rule package for Secretary of State (SOS)

Meeting w/ IRT
	Nov 1 - Nov 17, 2010


Nov 9/10, 2010

	Final rule package for EMT review
	Final rule package for SOS
Concurrence forms
Neil signature
	Dec 1 - Dec 8, 2010
Dec 13, 2010
Dec 14, 2010

	Prepare for public comment
	
Rulemaking documents sent to SOS
Notice published in SOS bulletin

	Dec 15, 2010
Jan 3, 2011

	Public comment and hearings
	Public comment period 
Public hearings 
	Jan 3 – Mar 21, 2011
Jan 18 - Mar 7, 2011

	Response to public comment and final proposed rules
	Response to public comment
final proposed rules
supporting documents
implementation plan
	April 29, 2011

	EQC informational presentation

	 staff report and presentation 
EQC Meeting
	Mar 22, 2011
April 29 – 30, 2011

	EQC action item
	Staff report and presentation 
EQC meeting and rule adoption
	May 10, 2011
June 16, 2011

	Submit revised standards to EPA for approval
	AG certification of rule adoption
rules filed with SOS
submittal package to EPA
	
July 21, 2011

	EPA action item
	CWA requires EPA action within 90 days of submission (est.)
	
Oct 20, 2011
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