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URA RESOLUTION 2014.004

AUTHORIZING URA DISTRICT MANAGER TO AMEND CONTRACT FOR PROFESSIONAL
SERVIGES WITH CREEKSIDE ENVIRONMENTAL CONSULTING INC FOR THE SHERWOOD

COMMUNITY CENTER PROJECT

WHEREAS, the Urban Renewal Agency (URA) entered into a Contract with Creekside Environmental
Consulting LLC on February 11,2013 to prepare a Contaminated Media Management Plan to guide the
removal of contaminated soil and storm water during construction of the Sherwood Community Center;
and

WHEREAS, contract amendments were previously executed to expand the study area to include an

additional parking lot and the building demolition area into the management plan; and

WHEREAS, URA Resolution 2013-012 awarded a construction contract to Corp lnc Construction that
included the removal and disposal of up to 30 cubic yards of contaminated material in the base bid price

with any additional removal to be paid by change order using construction contingency at a rate of

$106.00 per cubic yard; and

WHEREAS, during construction it became apparent the volume of soil that would not meet clean fill
standards to be handled during construction would significantly exceed the amount listed in the bid

documents and change orders would be necessary; and

WHEREAS, in order to reduce the cost of contaminated material management on the project it was
determined that Creekside Environmental could manage the removal and disposal at a lesser rate than
Corp lnc Construction; and

WHEREAS, Creekside Environmental submitted a scope of work and fee estimate for the added work
which was reviewed by staff and is recommended as a contract amendment for $96,600; and

WHEREAS, due to unforeseen conditions and a potential for additional amendments, staff recommends
a $30,000 contingency be authorized for future amendments; and

WHEREAS, the contract amendments will funded from the 10% construction contingency authorized by

URA Resolution 2013-012, Section 2 for change orders, unforeseen issues, and additional work on the
project.
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NOW, THEREFORE, THE SHERWOOD URBAN RENEWAL AGENCY BOARD RESOLVES AS
FOLLOWS:

Section 1. The URA District Manager is authorized to sign a Contract Amendment with Creekside
Environmental Consulting LLC in the amount of $96,600 to monitor, remove and dispose
of contaminated materials during construction of the Sherwood Community Center.

Section 2. The URA District Manager is authorized to execute future amendments with Creekside
Environmental Consulting LLC for the contingency amount not-to-exceed $30,000.

Section 3. This Resolution shall be effective upon its approval and adoption

Duly passed by the Urban RenewalAgency Board this 6th day of May 2014.

Bill Middleton, Chair

Attest:

lWí" Murphy, MMC, Ag Recorder
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